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1. Introduction 
SES Water requested Atkins to complete their Water Resources in the South East (WRSE) options data 
template for the WRSE investment model. To complete this task Atkins were asked to: 

• Conduct a review of SES Water’s Water Resources Management Plan 2019 (WRMP19) unconstrained 
options and screening methodology in light of WRSE Options Appraisal technical note on option 
screening1recommendations to generate a register of unconstrained options and reasons for rejection.  

o In addition to this we (Atkins) also reviewed the unconstrained options from WRMP14. 

• Update WRMP19 option yields and other information (in light of a recent groundwater DO 
reassessment and an update to the water resource system modelling of Bough Beech reservoir, both 
completed by Atkins).  

• Update 19 WRMP19 feasible option costs, including:  

o updating costs to present day (2020/21 cost base); 

o applying the WRSE Optimism Bias methodology2; and, 

o applying the WRSE Financing Costs methodology2. 

This technical memo details the methodology we have used to produce the above deliverables as presented in 
the WRSE options table template3, which has been uploaded to the SES Water Category A document library 
on the WRSE SharePoint site. 

1.1. Option identification 
For this exercise we reviewed the option lists compiled for WRMP14 and WRMP19.   

In terms of identifying any new options for inclusion in the WRSE modelling and consequently for WRMP24, 
whilst not part of Atkins’ scope, we understand that the following has been undertaken by SES Water: 

• SES Water had a bid assessment framework on their website to solicit new options ideas for the 
necessary length of time, but no options came forward. 

• Any new options that are brought to the attention of the WRSE group relevant to SES Water’s area 
would have been flagged to SES Water, giving them the opportunity to then take it forward into their 
assessment. No such options were identified by SES Water. 

• Generic options such as tankering and demand management options are being assessed consistently 
across the WRSE group as separate pieces of work, so are excluded from this assessment.  
Additionally, catchment management options that yield additional DO and resilience options (drought 
options) are being assessed separately. 

In summary no new options have been identified since WRMP19. All the options included in this version of SES 
Water’s WRSE options data template come from WRMP14 and WRMP19 and focus on ‘traditional’ supply side 
options, e.g. new sources, treatment capacity upgrades, bulk transfers, artificial recharge (AR) schemes and 
reservoir raising options.   

 

1 Mott MacDonald (October 2020) Options Appraisal – Guidance on option identification, screening, and 
development 
2 Mott MacDonald (August 2020) Cost Consistency Methodology – Technical Note and Methodology 
3 CatA1_WRSE option upload_SES_20210108_Cost profile correction.xlsx 
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2. Options screening process 
In WRMP19 AECOM developed the unconstrained options list for SES Water by using the WRMP14 
constrained list of options and identifying some new options. These unconstrained options were screened using 
a primary and secondary screening approach that in both stages scored each option against a range of criteria 
leaving each option with a final score. To develop a constrained list, options were split into option type groups 
and approximately the top 50% of scored options were taken forward. 

Following recommendations set out in WRSE review of WRMP19 submissions4 the approach of selecting 
options above a score threshold was reviewed and revised. Instead each option was assessed on its own 
merits on a pass/fail basis so that all feasible options would be included in the investment modelling. To assess 
the options, we utilised the still applicable screening assessment carried out by AECOM for WRMP19 and any 
developments that have come to light since that screening had taken place. 

The steps we took in re-screening were: 

Stage 1 (collation):  

• Collate the unconstrained options from WRMP19 and WRMP14. 

Stage 2 (screening):  

We excluded any options that could not be considered options anymore, including: 

• Transfer options exporting water out of SES Water’s Water Resource Zone (WRZ) – instead these 
options are to be followed up by the company receiving the water; 

• Resilience options that do not provide extra DO, e.g. within zone transfers; 

• Options where the DO benefit has already been realised or where the DO benefit is no longer 
available. 

Stage 3 (review):  

• For the remaining options we reviewed the multi-criteria assessment AECOM produced to identify 
whether any options should be rejected for specific reasons. These reasons were recorded to be 
included in the WRSE options template as part of the option ‘rejection register’; 

• Options that passed the 1st and 2nd stages but not the third were included in the WRSE table upload 
with a reason explaining their rejection.  

 

4 Mott MacDonald (July 2020) Task 1 & 2a Technical Note – Review of rejection registers, gap analysis and 
screening 
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Table 2-1 - Assessment criteria for option screening. 

Initial Screening Criteria 

CAMS status Catchment Abstraction Management Strategy (CAMS) - The Environment 
Agency (EA) guidance on water availability within the option catchment, i.e. 
whether there is a sustainable source of water available for the option. 

WFD status Water Framework Directive (WFD) - Does the option affect the status of any 
WFD waterbody? 

WFD Risk of Deterioration Does the option add any risk of deterioration to a WFD waterbody? 

Risk to Designated Sites Are there any designated sites that could be affected by the option? 

Secondary Screening Criteria 

Customers Are customers likely to object to the option. 

Other abstractors / water 
companies 

Does the option affect other abstractors? 

Yield uncertainty Are there concerns that the option may not provide as much water as hoped 
for? 

Water Quality Are there any water quality concerns with the source water that are not 
treated by the option? 

Change in DO of scheme Does the option provide a significant volume of water? 

Flexibility Can the yield of the scheme be increased/decreased if needed? 

Technical Difficulty Are there any significant technical difficulties associated with delivering the 
option? 

Sustainability Is the option sustainable? 

Social Impact (people and 
places) 

Does the option affect people? 

Social Impact (flood 
resilience) 

Does the option impact flood resilience? 

Social Impact (drought 
resilience) 

Does the option impact drought resilience? 

Landscape and Heritage Does the option impact the natural landscape or heritage sites? 

 

This process had the effect of taking more options forward to the costing stage than had been for WRMP19. 
Level 2 Appendix A contains a table detailing the results of the screening process. 

2.1. Environmental screening of options for WRSE 
To support the consistent approach to environmental screening of options being undertaken by Mott 
MacDonald for WRSE, Atkins was asked by SES Water to review the application of the methodology on the 
company’s options. This involved the following steps: 

• Reviewing the Strategic Environmental Assessment (SEA), Habitats Regulations Assessment (HRA), 
Biodiversity Net Gain (BNG)/Natural Capital (NC) and Water Framework Directive (WFD) assessment 
sheets for a sample of five options: 

- Two options were selected that contained likely significant environmental impacts and high 
deployable output (DO) benefit, and  

- Three other options were randomly selected, covering different scheme types (e.g. transfer option, 
surface water option etc.). 

• Considering the application of the methodology to each option, to determine whether the option has 
been fully considered. We were not providing a critique of the methodology itself. 
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The following method statements were referred to in the review: 

• WRSE Regional Plan Environmental Assessment Methodology Guidance (Mott MacDonald, August 
2020) 

• WRSE Natural Capital & Biodiversity Net Gain Method Statement (Mott MacDonald, December 2020) 

• WRSE Regional Plan Strategic Environmental Assessment Scoping Report – Draft (Mott MacDonald, 
September 2020) 

Open source data5,6 were utilised throughout the review of the SEA, HRA and WFD where applicable.  

The following options were reviewed against the above guidance and results compared to those provided by 
Mott MacDonald: 

• R1 (raising Bough Beech) 

• R3 (Unconfined chalk AR) 

• R21 (Bishopsford road extension) 

• R9 (Thames Water bulk supply) 

• R26 (Secombe Centre UV) 

A summary of results is as follows: 

• In general, of the five options we have considered, we agree with the overall assessment.   

• We noticed that the groundwater bodies are missing from the WFD assessments, which will be 
particularly important when a groundwater option is being assessed.   

• We also note that the BNG/NC assessments have generally not been undertaken due to limited data. 
For the options selected, we agree that there would be a minimal change to overall score. However, for 
options such as pipelines, we would question whether this approach is appropriate. 

• The assessments appear to have used an older list of options (including options P1c and R28) and a 
few inaccuracies regarding option details were noted (e.g. R4 option is to recharge water into the LGS 
rather than the Chalk as suggested in the HRA). It was agreed that the updated list would be used 
following the review and more detailed GIS was provided by Atkins to aid in Mott MacDonald’s 
screening following our comments and subsequent discussion between Atkins, Mott MacDonald, SES 
Water and WRSE in a meeting on the 4th of February 2020. 

The full assessment results were provided as a table to WRSE, as set out in Level 2 Appendix C. It should be 
noted that Atkins has not received the updated assessments from Mott MacDonald, however Atkins did liaise 
with Mott MacDonald regarding the GIS filed and provided them with a full and complete set.  

 

5 Magic.defra.gov.uk. 2021. Magic Map Application. [online] Available at: 
https://magic.defra.gov.uk/magicmap.aspx> [Accessed 1 February 2021]. 
6 Environment.data.gov.uk. 2021. Environment Agency - Catchment Data Explorer. [online] Available at: 
https://environment.data.gov.uk/catchment-planning/ [Accessed 1 February 2021]. 
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3. Option benefit assessment 
The WRSE investment model takes into account input scenarios for DO. The template has the option for 
identifying the DO available during: 

• 1 in 2 year average (normal year or NYAA) 

• 1 in 10 year average (dry year or DYAA) 

• 1 in 10 year peak (DYCP) 

• 1 in 100 year average 

• 1 in 100 peak 

• 1 in 200 year average 

• 1 in 200 peak 

• 1 in 500 year average 

• 1 in 500 peak 

The template requires that at least the 1 in 2 average and the 1 in 500 average and peak are supplied, with any 
missing scenarios inheriting from the next most frequent event, e.g., the 1 in 200 scenarios if missing would 
inherit the values from the 1 in 500 scenarios. For all options we have provided at least the 1 in 2 scenario and 
1 in 500 scenarios values. Table 3-1 summarises the how the DO has been assessed for the different options 
included in the upload. 

Table 3-1 - DO Assessment Summary 

Option Type Description of assessment Scenarios filled in Options  

Groundwater 
options** 

Use the recent groundwater DO 
source assessment by Atkins to 
confirm or challenge the DOs 
presented in WRMP19 for 
groundwater options. 

1 in 2 average 

1 in 500 average 

1 in 500 peak 

1 in 200 average* 

1 in 200 peak* 

No change from WRMP19: 
R2, R3, R4, R23, R24, R25, 
R26, N4, N8 

 

Change from WRMP19: R5, 
R6, R7, R8, R21, R22*N5, 
N6 

Transfer 
options** 

No further assessment made 
since WRMP19. N.B. this 
assumes that the capacity of the 
transfer is available during all 
scenarios. 

1 in 2 average 

1 in 500 average 

1 in 500 peak 

R9, R10, R11, R12, R13, 
R14, R15 

Reservoir 
raising 
option** 

The SES Water whole company 
PyWR model was used to assess 
DO. 

1 in 2 average 

1 in 10 average 

1 in 10 peak 

1 in 100 average 

1 in 100 peak 

1 in 200 average 

1 in 200 peak 

1 in 500 average 

1 in 500 peak 

R1 
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Option Type Description of assessment Scenarios filled in Options  

River Eden 
drought permit 
options*** 

The SES Water whole company 
PyWR model was used to assess 
DO. 

N.B. the 1 in 2 and 1 in 10 
scenarios were set to 0 Ml/d as 
the drought permit scheme would 
not be used in droughts this 
frequent. 

1 in 2 average 

1 in 10 average 

1 in 10 peak 

1 in 100 average 

1 in 100 peak 

1 in 200 average 

1 in 200 peak 

1 in 500 average 

1 in 500 peak 

River Eden May Drought 
Permit 

River Eden Summer 
Drought Permit 

Groundwater 
drought permit 
options*** 

No further assessment made 
since WRMP19. 

N.B. the 1 in 2 and 1 in 10 
scenarios were set to 0 Ml/d as 
the drought permit scheme would 
not be used in droughts this 
frequently. 

1 in 2 average 

1 in 10 average 

1 in 10 peak 

1 in 500 average 

1 in 500 peak 

Outwood Lane Drought 
Permit 

Hackbridge Drought Permit 

Kenley and Purley Drought 
Permit 

TUBs and 
NEUBs*** 

The percentage decreases in 
demand has not been 
reassessed, but has been 
reapplied to the most recent 
assessment of demand to 
calculate the absolute reductions 
in demand. 

N.B. For TUBs, the 1 in 2 
scenario is set to 0 Ml/d, and for 
NEUBs the 1 in 2 and the 1 in 10 
scenarios are set to 0 Ml/d as the 
options will not be used this 
frequently 

1 in 2 average 

1 in 10 average 

1 in 10 peak 

1 in 100 average 

1 in 100 peak 

1 in 200 average 

1 in 200 peak 

1 in 500 average 

1 in 500 peak 

TUB 

NEUB 

 

*Only option R22 has values entered against the 1 in 200 year scenarios, as all other options have the same 
DOs for the 1 in 200 year scenarios as they do for the 1 in 500 year scenarios. 

**Level 2 Appendix B details the results of the option benefit re-assessment. 

***Section 5 details the results of the drought option assessment, including DO benefits. 
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4. Update of WRMP19 costs and other 
option data 

4.1. CAPEX 
For options that were included in WRMP14 we had access to the cost build up sheets which detailed the 
bottom-up cost exercise. These costs were determined in 2012 and 2013. To rebase costs from 2013 to 2020 
we applied three construction outturn indices as there is no single index which covers this period.  

For options identified in WRMP19 the costs for these were determined in 2017 and a single index was used to 
uplift these costs. The sources and final uplift factor used are presented in Table 4-1. 

Table 4-1 – Cost uplifts 

Cost source Cost indices data source Final uplift factor to 2020 
values 

WRMP14 (Costs 
developed 2013) 

Department for Business Innovation and Skills: 
Construction Output Price Indices, covers 1955-2014 

Office for National Statistics: Construction Output Price 
Indices, covers 2014-2017 

Office for National Statistics: Construction Output Price 
Indices, covers 2015-2020 

1.149 

WRMP19 (Costs 
developed 2017) 

Office for National Statistics: Construction Output Price 
Indices, covers 2015-2020 

1.085 

 

For the options identified for WRMP14 bottom-up cost estimates were available. The itemised costs from 
WRMP14 were split into categories according to its own asset life. This is so that separate CAPEX profiles can 
be entered in the input table following the WRSE Cost Consistency Methodology Rev C2 technical memo 
recommendations. Contractor costs were split proportionally to the construction categories and project on costs 
(project management etc.) were assigned to planning and land costs as appropriate. 

The new options identified for WRMP19 had single all-in costs presented and thus it was not possible to use 
the same method as for the WRMP14 options. To enable separate asset life categories to be used, similar 
options from WRMP14 were identified and the WRMP19 cost was split proportionally into the asset life 
categories. 

4.2. OPEX and electricity 
Variable and fixed OPEX rates from WRMP14 and WRMP19 were used for the options and rebased using the 
same uplifts as for CAPEX. 

To align with the methodology used in the WRSE options table, electricity costs have been taken out of the 
variable OPEX figures and entered into the table separately. 

For options identified in WRMP19 where only the final OPEX figures were available with no back up calculation, 
the percentage difference in variable OPEX after removing electricity costs and the average of similar options 
was used to calculate electricity required per Ml. 

The WRSE investment model gives the option to classify the source of electricity for an option. The source can 
be either Normal Grid, REGO Grid (renewable sourced), or Generated. As SES Water source all their electricity 
needs from wholly renewable sources it can be safely assumed that each option would be supplied with 
electricity from renewable sources. This will be included for the 31st March submission.  

4.3. Embodied and operational carbon 
RMP14 and WRMP19 option estimates of operational and embodied carbon were used. For operational 
carbon, WRMP14 estimates had included the contribution from electricity. To follow the WRSE method the 
carbon contribution of electricity has been separated out from the operational carbon metric. 
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4.4. Optimism bias 
Following the approach as laid out in the Cost Consistency Methodology2, construction cost items were 
categorised as standard and non-standard, e.g. a pipeline would generally be standard while an ASR borehole 
would be non-standard. 

Following further guidance issued by WRSE via email7, if the smaller proportion in the split of standard to non-
standard was less than 35% then the option would be considered 100% of the larger part, otherwise the option 
could be considered a split type option. 

Using the Supplementary Green Book Guidance on Optimism Bias and the Optimism Bias Template 
spreadsheet provided by WRSE8, an assessment of mitigating factors was made. As option development is at 
a similar level for all options a single Optimism Bias Adjustment assessment has been completed and the 
percentage split of standard to non-standard work for each option has been used to produce an adjusted 
optimism bias figure. 

4.5. Lead time 
Lead time in the WRSE options table is the number of years construction takes. The lead times estimated in 
WRMP14 and WRMP19 have been used for the WRSE options table upload. 

4.6. Dependent and Mutually Exclusive Options 
The WRSE options table requires that any mutually exclusive or dependent options be identified in order that 
the investment model can take account of how the option are linked. All the options that had passed the 
screening process were assessed for whether there were any dependencies or mutual exclusivities, and these 
were added in to the WRSE options table following guidance from Mott MacDonald’s. Table 4-2 shows the 
options which were assessed to be dependent or mutually exclusive of each other.  

 

7 From Bill Hume-Smith (Mott MacDonald) to Alison Murphy (SES Water), 3rd December 2020 
8 Appendix A - Green Book Optimism Bias Template RevB.xlsx 
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Table 4-2 - Table of Dependent and Mutually Exclusive Options 

SES 
Company 
Code 

Mutually Exclusive / Dependency Notes 

R2 This option is required in order for R21 to be selected. Apply a phased group in the WRSE 
table. 

R6 N.B. Scheme partially dependant on 3.4 Ml/d licence to be granted by EA. If both R6 and 
R23 are selected as options, a new independent 3.4 Ml/d licence must be granted for R6 in 
order for R23 to go ahead. This is not noted in the WRSE Options table but should be 
accounted for in any further option development. 

R9 Mutually exclusive with the other two size variants of this option (R10, R11) 

R10 Mutually exclusive with the other two size variants of this option (R9, R11) 

R11 Mutually exclusive with the other two size variants of this option (R9, R10) 

R21 Option dependent on implementation of Bishopsford road borehole scheme (R2). Apply a 
phased group in WRSE table. 

R23 Mutually exclusive with R24. If R6 is implemented as well as R23, R6 requires its own 
3.4 Ml/d independent licence.  

R24 Mutually exclusive with R23 

N5 Scheme mutually exclusive with N6 due to using the same spare capacity at Elmer WTW to 
treat additional water gained 

N6 Scheme mutually exclusive with N5 due to using the same spare capacity at Elmer WTW to 
treat additional water gained 

 

5. Drought options 
In addition to the ‘traditional’ supply side options, SES Water was required to input ‘drought options’ to the 
WRSE regional plan investment modelling. Preparation of the company’s draft Drought Plan 2021 was ongoing 
at the time the options template for WRSE was being populated. Up-to-date information consistent with SES 
Water’s draft Drought Plan 2021 was therefore used in the WRSE submission. These options were thoroughly 
assessed and reviewed with the Environment Agency as the drought plan was developed. Full environmental 
assessment reports were completed for each drought permit option, summary information from which is 
provided in Table 5-1. Cost information has not been developed for these options as they form part of the 
company’s existing operations. Table 5-1 summarises the drought options in SES Water’s Drought Plan. The 
River Eden drought permits’ DOs were assessed using the company wide SES Pywr model. The groundwater 
drought permit options (Outwood Lane, Hackbridge, and Kenley and Purley) are detailed in Appendix E of the 
DRAFT Drought Plan 2021. The demand side drought options (TUBs and NEUBs) are detailed in Section 3.1 of 
the DRAFT Drought Plan 2021. 
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Drought 
option 

Option description DO Scenario (Ml/d unless stated) Summary of 
environmental impacts 

1 in 2-
year 
ADO 

1 in 5 
year 
ADO 

1 in 
10 
year 
ADO 

1 in 
20 
year 
ADO 

1 in 50 
year 
ADO 

1 in 
100 
year 
ADO 

1 in 
200 
year 
ADO 

1 in 
500-
year 
ADO 

1 in 
500-
year 
PDO 

River Eden 
May drought 
permit 

This drought permit would extend 
the abstraction period at the 
Chiddingstone river intake, which 
refills Bough Beech Reservoir, to 
allow abstraction up to 272.2 Ml/d 
from the River Eden during May, 
subject to a Minimum Residual 
Flow (MRF) in the river. The 
normal licensed abstraction 
period is September to April.  

The 1 in 2 year DO scenario has 
been assigned a zero value 
because SES Water would not 
implement drought permits as 
frequently as 1 in 2 years (its 
drought permit Level of Service is 
1 in 20 years on average). 

0.00 0.00 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

0.00 0.10 0.10 0.10 0.20 0.30 0.30 Minor environmental 
impact with High 
confidence. There are 
no designated 
conservation sites likely 
to be impacted by this 
drought permit; in 
addition the drought 
permit will likely be 
constrained by a MRF 
condition, to be agreed 
with the EA, which will 
act to protect the 
environment from low 
flow impacts. 

Table 5-1 - Drought options information 
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Drought 
option 

Option description DO Scenario (Ml/d unless stated) Summary of 
environmental impacts 

1 in 2-
year 
ADO 

1 in 5 
year 
ADO 

1 in 
10 
year 
ADO 

1 in 
20 
year 
ADO 

1 in 50 
year 
ADO 

1 in 
100 
year 
ADO 

1 in 
200 
year 
ADO 

1 in 
500-
year 
ADO 

1 in 
500-
year 
PDO 

River Eden 
Summer 
drought 
permit 

This drought permit would allow 
abstraction at the Chiddingstone 
river intake, which refills Bough 
Beech Reservoir, up to 
272.2 Ml/d from the River Eden 
during June, July, and August, 
subject to a Minimum Residual 
Flow (MRF) in the river. The 
normal licensed abstraction 
period is September to April.  

The 1 in 2 year DO scenario has 
been assigned a zero value 
because SES Water would not 
implement drought permits as 
frequently as 1 in 2 years (its 
drought permit Level of Service is 
1 in 20 years on average). 

0.00 0.00 0.00 0.20 0.40 0.50 1.30 1.40 1.40 Minor environmental 
impact with High 
confidence. There are 
no designated 
conservation sites likely 
to be impacted by this 
drought permit; in 
addition the drought 
permit will likely be 
constrained by a MRF 
condition, to be agreed 
with the EA, which will 
act to protect the 
environment from low 
flow impacts. 

Outwood 
Lane drought 
permit 

An increase in the daily licence of 
2 Ml/d and a 360 Ml increase in 
the Woodmansterne Group 
annual licence to accommodate 6 
months (180 days) of pumping at 
the higher rate at Outwood Lane.  

The 1 in 2 year DO scenario has 
been assigned a zero value 
because SES Water would not 
implement drought permits as 
frequently as 1 in 2 years (its 
drought permit Level of Service is 
1 in 20 years on average). 

0.00 0.00 0.00 1.98 1.98 1.98 1.98 1.98 1.98 Minor environmental 
impact with Low 
confidence. Potential for 
prolonging of drought 
conditions with resultant 
impact on environmental 
features. Monitoring 
required to reduce 
uncertainty in 
assessment, with pre, 
during and post drought 
monitoring actions 
identified. 

Table 5-1 - Drought options information 
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Drought 
option 

Option description DO Scenario (Ml/d unless stated) Summary of 
environmental impacts 

1 in 2-
year 
ADO 

1 in 5 
year 
ADO 

1 in 
10 
year 
ADO 

1 in 
20 
year 
ADO 

1 in 50 
year 
ADO 

1 in 
100 
year 
ADO 

1 in 
200 
year 
ADO 

1 in 
500-
year 
ADO 

1 in 
500-
year 
PDO 

Hackbridge 
drought 
permit 

Decoupling the maximum 
abstraction at Hackbridge from 
the volume recharged in the 
preceding winter to allow the full 
permissible abstraction at the 
licence rate of 19 Ml/d over a 6-
month (180 day) period.  

The 1 in 2 year DO scenario has 
been assigned a zero value 
because SES Water would not 
implement drought permits as 
frequently as 1 in 2 years (its 
drought permit Level of Service is 
1 in 20 years on average). 

0.00 0.00 0.00 4.00 4.00 4.00 4.00 4.00 4.00 Minor environmental 
impact with Low 
confidence. Potential for 
prolonging of drought 
conditions with resultant 
impact on environmental 
features. Monitoring 
required to reduce 
uncertainty in 
assessment, with pre, 
during and post drought 
monitoring actions 
identified. 

Kenley and 
Purley 
drought 
permit 

An increase of 380 Ml in the 
annual licence limit at Kenley and 
Purley to enable a 2.11 Ml/d 
increase in MDO over a 6-month 
(180 day) period. 

The 1 in 2 year DO scenario has 
been assigned a zero value 
because SES Water would not 
implement drought permits as 
frequently as 1 in 2 years (its 
drought permit Level of Service is 
1 in 20 years on average). 

0.00 0.00 0.00 2.10 2.10 2.10 2.10 2.10 2.10 Minor environmental 
impact with Low 
confidence. Potential for 
prolonging of drought 
conditions with resultant 
impact on environmental 
features. Monitoring 
required to reduce 
uncertainty in 
assessment, with pre, 
during and post drought 
monitoring actions 
identified. 

Table 5-1 - Drought options information 
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Drought 
option 

Option description DO Scenario (Ml/d unless stated) Summary of 
environmental impacts 

1 in 2-
year 
ADO 

1 in 5 
year 
ADO 

1 in 
10 
year 
ADO 

1 in 
20 
year 
ADO 

1 in 50 
year 
ADO 

1 in 
100 
year 
ADO 

1 in 
200 
year 
ADO 

1 in 
500-
year 
ADO 

1 in 
500-
year 
PDO 

Temporary 
Use Ban 
(TUB)* 

Phases 1 and 2 of Temporary 
water use restrictions are 
estimated to provide a total 
demand saving of up to 
approximately 3.2% of dry year 
annual average and 5.4% of dry 
year critical period demand 
(distribution input (DI) minus 
leakage). The volume calculated 
relates to base year demand 
(2019/20).  

TUBs would not be implemented 
as frequently as 1 in 2 years 
(SES Water’s TUBs Level of 
Service is 1 in 10 years on 
average) so zero DO has been 
assigned to this scenario. 

N.B. for scenarios where only 
ADO is shown, the PDO values 
are the same as the 1 in 500 year 
value. 

0.0% 0.0% -3.2% -3.2% -3.2% -3.2% -3.2% -3.2% -5.4% Positive environmental 
impacts will result from 
reduced demand, 
placing reduced 
requirements on SES 
Water’s sources. 

Table 5-1 - Drought options information 
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Drought 
option 

Option description DO Scenario (Ml/d unless stated) Summary of 
environmental impacts 

1 in 2-
year 
ADO 

1 in 5 
year 
ADO 

1 in 
10 
year 
ADO 

1 in 
20 
year 
ADO 

1 in 50 
year 
ADO 

1 in 
100 
year 
ADO 

1 in 
200 
year 
ADO 

1 in 
500-
year 
ADO 

1 in 
500-
year 
PDO 

Non-Essential 
Use Ban 
(NEUB)* 

Up to approximately 8.5% of dry 
year annual average and 13.5% 
of dry year critical period demand 
(DI minus leakage) is estimated 
to be gained from a non-essential 
use drought order in addition to 
the savings already achieved 
through temporary water use 
restrictions.  

NEUBs would not be 
implemented as frequently as 1 in 
2 years (SES Water’s NEUBs 
Level of Service is 1 in 20 years 
on average) so zero DO has 
been assigned to this scenario. 

N.B. for scenarios where only 
ADO is shown, the PDO values 
are the same as the 1 in 500 year 
value. 

0.0% 0.0% 0.0% -8.5% -8.5% -8.5% -8.5% -8.5% -13.5% Positive environmental 
impacts will result from 
reduced demand, 
placing reduced 
requirements on SES 
Water’s sources. 

 

* The values assigned to each DO scenario for the drought demand management options are shown in terms of percentage reductions in demand (DI minus 
leakage). For the purposes of the options template, a profile of volumetric demand savings was provided, which reflected the relevant percentage applied to total 
demand in that year, as obtained from the latest version of the demand forecast (prepared for WRSE).  

Table 5-1 - Drought options information 
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Appendices 
This document, the Options Appraisal Methodology, is the Level 1 Appendix E of SES Water’s WRMP. 

This document has its own Level 2 Appendices which are presented over the following pages.  

 



 
 

 

 

21/08/2023 
Atkins | WRSE Options Methodology Memo_option dossier update_v3.0 Page 17 of 68 

 

Level 2 Appendix A. Option screening 

SES 
Water 
Reference 

Option Name Include in upload Reject option or populate table 

R1 Raising of Bough Beech reservoir Include Populate table – Already in feasible list – scores low on sustainability but 
should still be considered at this stage.  

R2 North Downs Confined Chalk AR 
extension 1 (Bishopsford Road). This 
scheme connects the existing licensed 
borehole into the WTW A East Main at 
Source 14 

Include Populate table – Already in feasible list and no red flags 

R3 North Downs Unconfined Chalk AR 
(recharge at Eyhurst Park, Kingswood) 

Include Populate table – Previously not in feasible list presumably due to technical 
uncertainties with recharging the unconfined chalk. This Scheme could 
still provide DO benefit and is an additional feasible option. 

R4 North Downs LGS ASR (recharge at 
Eyhurst Park, Kingswood) 

Include Populate table – Previously not in feasible list presumably due to technical 
uncertainties with recharging the unconfined chalk. This Scheme could 
still provide DO benefit and is an additional feasible option. 

R5 New borehole (Mole Valley Chalk) – 
Fetcham Springs 

Include Populate table – Already in feasible list and no red flags. 

R6 New borehole (Lower Greensand) – 
Chalk Pit Lane mains connection 

Include Populate table – This option scored highly in the WRMP19 assessment 
and we are unsure why it wasn’t taken forward. 

R7 Enhance borehole output (Lower 
Greensand) – Water Lane increase in 
pump capacity & pesticide treatment 

Include Populate table – Scored low previously based on perceived low DO 
benefit and scheme flexibility, this can now be screened in to allow the 
investment model to assess DO benefit compared to other schemes. 

R8 Upgrade WTW (Lower Greensand) – 
The Clears ammonia and pesticide 
treatment 

Include Populate table – Already in feasible list and no red flags. 

R9 30 Ml/d bulk supply from Thames Water 
(London WRZ) to SESW at Merton 

Include Populate table - Previously screened out due to mutually exclusivity, 
screen in now to allow investment model to assess against other options. 
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SES 
Water 
Reference 

Option Name Include in upload Reject option or populate table 

R10 15 Ml/d bulk supply from Thames Water 
(London WRZ) to SESW at Merton 

Include Populate table - Already in feasible list and no red flags. 

R11 5 Ml/d bulk supply from Thames Water 
(London WRZ) to SESW at Merton 
(maximum existing capacity requiring 
no mains upgrade works) 

Include Populate table - Previously screened out due to mutual exclusivity, screen 
in now to allow investment model to assess against other options. 

R12 20 Ml/d transfer from Langley 
Park/North Looe Reservoirs to Outwood 
PS 

Exclude - In zone transfer 
should now be considered 
a resilience option 

n/a 

R13 12 Ml/d transfer from Langley 
Park/North Looe Reservoirs to 
Buckland 

Exclude - In zone transfer 
should now be considered 
a resilience option 

n/a 

R12-
Reverse 

20 Ml/d transfer from Outwood PS to 
Langley Park/North Looe Reservoirs 

Exclude - In zone transfer 
should now be considered 
a resilience option 

n/a 

R13-
Reverse 

12 Ml/d transfer Buckland to Langley 
Park/North Looe Reservoirs 

Exclude - In zone transfer 
should now be considered 
a resilience option 

n/a 

R14 5 Ml/d bulk supply from SEW RZ2 
(Maidenbower/Whitely Hill) to Outwood 
PS 

Include Populate table - Screened out previously as not above threshold, now 
include to allow investment model to compare against other options. 

R15 10 Ml/d bulk supply from SEW RZ2 
(Maidenbower/Whitely Hill) to Outwood 
PS 

Include Populate table - Screened out previously as not above threshold, now 
include to allow investment model to compare against other options. 

R16 10 Ml/d bulk supply from Thames Water 
(Shalford WTW, Guildford WRZ) to 
SESW at Effingham SR. 

Include Reject - This option is now superseded by a new potential transfer 
scheme (Guildford to Reigate) being modelled by Mott MacDonald. 
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SES 
Water 
Reference 

Option Name Include in upload Reject option or populate table 

R21 North Downs Confined Chalk AR 
extension 2 (new borehole on SE side 
of Football Club) 

Include Populate table - Already in feasible list and no red flags. 

R22 Outwood Lane Include Populate table - Already in feasible list and no red flags. 

R23 Duckpit Wood replacement borehole 
(not Chalk Pit Lane) 

Include Populate table - Scored low based on low benefit and water quality 
issues; include at this stage but noting that Water Quality may be an issue 
for this option and will need further investigation if chosen. 

R24 Duckpit Wood hydrogen sulphide 
treatment 

Include Populate table - Below threshold score previously, but now to be included. 

R25 Pains Hill Springs refurb including UV Include Reject - The borehole source for this option affects a tributary of the 
Medway and the EA has indicated that there is little further water that can 
be sustainably abstracted. 

R26 Secombe Centre UV Include Populate table - Already in feasible list and no red flags. 

R28 Lowering pumps at Kenley and Purley Exclude - The recent DO 
assessment shows an 
increase at these sources 
since this option was 
developed, and hence we 
believe there is no further 
increase possible. 

n/a 

E1 
(previously 
n/a 1) 

5 Ml/d bulk supply from SESW 
Outwood PS to SEW RZ2 
(Maidenbower/Whitely Hill) 

Exclude - Bulk export no 
DO benefit to SES Water 

n/a 

E2 
(previously 
n/a 2) 

10 Ml/d bulk supply from SESW 
Outwood PS to SEW RZ2 
(Maidenbower/Whitely Hill) 

Exclude – Bulk export no 
DO benefit to SES Water 

n/a 

E3 
(previously 
n/a 3) 

5 Ml/d (ADO or PDO) Bough Beech to 
Blackhurst (SEW) treated water transfer 

Exclude – Bulk export no 
DO benefit to SES Water 

n/a 
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SES 
Water 
Reference 

Option Name Include in upload Reject option or populate table 

E4 
(previously 
n/a 4) 

10 Ml/d (ADO) & 15 Ml/d (PDO) Bough 
Beech to Blackhurst (SEW) treated 
water transfer (1) 

Exclude - Bulk export no 
DO benefit to SES Water 

n/a 

E5 
(previously 
n/a 5) 

10 Ml/d (ADO) & 15 Ml/d (PDO) Bough 
Beech to Blackhurst (SEW) treated 
water transfer (2) 

Exclude - Bulk export no 
DO benefit to SES Water 

n/a 

E6 
(previously 
n/a 6) 

1.5 Ml/d (ADO) & 5 Ml/d (PDO) Release 
from Bough Beech to Forstall (R. 
Medway, SEW) 

Exclude - Bulk export no 
DO benefit to SES Water 

n/a 

E7 
(previously 
n/a 7) 

3 Ml/d (ADO) & 10 Ml/d (PDO) Release 
from Bough Beech to Forstall (R. 
Medway, SEW) 

Exclude - Bulk export no 
DO benefit to SES Water 

n/a 

E8 
(previously 
n/a 8) 

10 Ml/d (ADO) & 15 Ml/d (PDO) Bough 
Beech to Riverhill (SEW) treated water 
transfer 

Exclude - Bulk export no 
DO benefit to SES Water 

n/a 

P1 Increase Bough Beech WTW capacity 
from 50 Ml/d to 70 Ml/d - Items 1, 2 & 3 

Exclude - superseded by 
P1c 

n/a 

P1b Increase Bough Beech WTW capacity 
from 50 Ml/d to 70 Ml/d – Items 1 & 2 

Exclude – superseded by 
P1c 

n/a 

P1c Increase Bough Beech WTW capacity 
from 50 Ml/d to 70 Ml/d - Items 1 

Exclude - Option no longer 
valid due to works have 
progressed increasing the 
capacity to 65 Ml/d.  

n/a 

N1 Mole catchment 3rd party licence 
trading 

Include Reject - on basis of no contact made with licence holders 

N2 Wandle catchment 3rd party licence 
trading 

Include Reject - on basis of no contact made with licence holders 
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SES 
Water 
Reference 

Option Name Include in upload Reject option or populate table 

N3 Eden catchment 3rd party licence 
trading 

Include Reject - on basis of no contact made with licence holders 

N4 Leatherhead licence increase Include Populate table - Already in feasible list and no red flags 

N5 New Lower Mole Abstraction source Include Populate table - Already in feasible list and no red flags 

N6 New Middle Mole Abstraction source Include Populate table - Already in feasible list and no red flags 

N7 Leatherhead new boreholes Include Reject - Previously rejected at WRMP19 due to uncertain yield and 
currently the sources are licence constrained. Additionally, WFD no 
deterioration concerns mean that this option is unlikely provide DO 
benefit. 

N8 Pipeline linking Pains Hill, Duckpit 
Wood and Chalk Pit Lane to existing 
treatment works at Westwood and 
Godstone 

Include Populate table - Already in feasible list and no red flags 

N9 Removal of constraints and or 
optimisation of source use. 

Include Reject - general scheme, each source needs to be assessed individually 
to comprise a viable option 

R17 Effluent Reuse from New Properties in 
Horley 

Exclude - uncertain DO and 
the development has 
already gone ahead and 
hence no longer an option. 

n/a 

R18 Effluent Reuse from River Mole and 
River Medway 

Include Reject - The River Mole is a tributary of the Thames and is classified as 
having no water available. Existing effluent discharges into the River 
Medway are already supporting downstream abstractions. Any utilisation 
of the effluent from these works would be to the detriment of the 
downstream abstractions, hence there is no available effluent for SESW. 

R19 Mole Valley flood water storage Include Reject - The flooding of these areas would lead to increased risk of 
groundwater pollution and the proposed development of the area would 
also restrict the potential for additional future abstractions. WRMP14 
investigations concluded that there were no economically viable flood 
water storage options along the Mole valley. 
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SES 
Water 
Reference 

Option Name Include in upload Reject option or populate table 

R20 Floodwater storage incorporating 
disused sand pits 

Include Reject - The pits are excavated in the Folkestone Beds of the Lower 
Greensand and are understood to be in direct hydraulic connection with a 
tributary of the River Mole which rises on the Folkestone Beds 
immediately to the east of the sand pits and then flows south over the 
Hythe Beds and Atherfield Clay to the River Mole. It is therefore likely that 
any flood waters or water pumped from the River Mole to the sand pits 
would drain back into the Mole via this tributary stream and would not be 
available for summer abstraction unless the pits were sealed. This is not 
considered to be a feasible solution and this option has been ruled out on 
this basis. 

R27 Reducing size of pump at Bough Beech 
intake 

Exclude - This was 
considered a resilience 
scheme in WRMP14, and 
discussions with SES 
Water have indicated that 
this option would make 
maintaining the MRF more 
difficult. 

n/a 
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Level 2 Appendix B. Option DO re-assessment 

SES 
option 
code 

Option Name WRMP19 
ADO  

WRMP19 
PDO 

Revised 
MDO 
benefit 
1:200 

Revised 
PDO 
benefit 
1:200 

Revised 
MDO 
benefit 
1:500 

Revised 
PDO 
benefit 
1:500 

Reasoning / constraints revised 

R21 North Downs Confined 
Chalk AR extension 2 
(new borehole on SE 
side of Football Club) 

2.16 5 0 5 0 5 This option is contingent on the Bishopsford 
Road borehole scheme (R2) being implemented 
as it is effectively an extension of that scheme 
and assumes that it would tap into a new main 
running to Bishopsford Rd. It is considered to 
have no environmental impacts of concern to the 
EA. This borehole would allow recovery of the 
water that has been artificially recharged at 
Hackbridge between November and March at a 
higher rate and over a shorter period of time 
than is currently possible. This would effectively 
increase the PDO to allow the Company to 
address increases in peak demand over the 
summer months. An increase of 5 Ml/d has been 
assumed based on the capacity of the existing 
boreholes at Hackbridge. The annual licence 
would remain unchanged.  

It is unlikely that there will be an ADO benefit.  
SES Water do not recharge the full volume due 
to cost and ecological constraints. This recharge 
volume can already be met from the Cheam 
group. 

R1 Raising of Bough 
Beech reservoir 

4.9 0 8.8 9.1 11.5 12.4 Surface water option. Not dependent on GW 
DO. 

Figures updated from the Bough Beech Pywr 
model, note that the 1in2yr benefit is 0.2 Ml/d for 
both ADO. 
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SES 
option 
code 

Option Name WRMP19 
ADO  

WRMP19 
PDO 

Revised 
MDO 
benefit 
1:200 

Revised 
PDO 
benefit 
1:200 

Revised 
MDO 
benefit 
1:500 

Revised 
PDO 
benefit 
1:500 

Reasoning / constraints revised 

R5 New borehole (Mole 
Valley Chalk) - 
Fetcham Springs 

4.78 3.148 5.35 2.7 5.35 2.7 Option includes the drilling of two new BHs.  It is 
unclear if these would become part of the 
Fetcham Borehole licence, or part of the group 
Fetcham springs/borehole licence, although it is 
noted that the current DO assessment assumes 
0 Ml/d from Fetcham boreholes. The Fetcham 
spring DO is uncertain due to limited total spring 
flow data, however the MDO has been set at 8.3 
and PDO at 11 Ml/d compared to a licence limit 
(average annual and daily) of 13.68 Ml/d (group 
spring/borehole licence). Assuming the two 
boreholes can yield the difference, there is a 
potential yield of 5.35 Ml/d MDO and 2.7 Ml/d 
PDO. It is noted that the existing borehole 
licence is smaller at 1.4 Ml/d and the DO of 
these boreholes when last assessed in 
WRMP2019 was less than 1Ml/d. It is therefore 
uncertain whether new boreholes would a) be 
given the larger licence and b) be able to yield 
the higher rates. 

R10 15 Ml/d bulk supply 
from Thames Water 
(London WRZ) to 
SESW (Sutton WRZ) at 
Merton 

15 15 No 
change 

No 
change 

No 
change 

No 
change 

Pipeline (bulk transfer) option. Not constrained 
by GW DO. Mutually exclusive with R9, R10, 
R11 

N8 Pipeline linking Pains 
Hill, Duckpit Wood and 
Chalk Pit Lane to 
existing treatment 
works at Westwood 
and Godstone 

1.37 2.14 No 
change 

No 
change 

No 
change 

No 
change 

Pipeline and treatment option. Not challenged by 
GW DO. NB none of these sources are 
operational. 
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SES 
option 
code 

Option Name WRMP19 
ADO  

WRMP19 
PDO 

Revised 
MDO 
benefit 
1:200 

Revised 
PDO 
benefit 
1:200 

Revised 
MDO 
benefit 
1:500 

Revised 
PDO 
benefit 
1:500 

Reasoning / constraints revised 

R15 10 Ml/d bulk supply 
from SEW RZ2 
(Maidenbower/Whitely 
Hill) to East Surrey 
WRZ (Outwood PS) 

10 10 No 
change 

No 
change 

No 
change 

No 
change 

Pipeline option. Not challenged by GW DO. 
Mutually exclusive with R14. 

R2 North Downs Confined 
Chalk AR extension 1 
(Bishopsford Road). 
This scheme connects 
the existing licensed 
borehole into the WTW 
A East Main at Source 
14 

0 5 No 
change 

No 
change 

No 
change 

No 
change 

The objective of the scheme is to increase the 
PDO of the licence group by allowing recovery 
of the artificially recharged volume at 
Hackbridge at a higher abstraction rate over a 
shorter period of time. The pipeline at 
Bishopsford Road will connect the Bishopsford 
Road borehole to the Hackbridge boreholes. A 
5 Ml/d PDO benefit has been assumed given the 
pump capacities of other Hackbridge boreholes. 
It is unlikely that there will be an ADO benefit. 
SES water do not recharge the full volume due 
to cost and ecological constraints. This recharge 
volume can already be met from the Cheam 
group.  

R26 Secombe Centre UV 2.07 4.54 No 
change 

No 
change 

No 
change 

No 
change 

The DO of this source has not been assessed 
for WRMP24 as the borehole is out of supply 
due to water quality concerns. However, the 
Cheam group of which Secombe Centre is a 
part, is not licence constrained. The 
quantification of benefit of this scheme would 
benefit from reassessing the Secombe Centre 
DO.  The source was historically assessed as 
having a PDO of 4.5 Ml/d and MDO of 3.9 Ml/d. 
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SES 
option 
code 

Option Name WRMP19 
ADO  

WRMP19 
PDO 

Revised 
MDO 
benefit 
1:200 

Revised 
PDO 
benefit 
1:200 

Revised 
MDO 
benefit 
1:500 

Revised 
PDO 
benefit 
1:500 

Reasoning / constraints revised 

R8 Upgrade WTW (Lower 
Greensand) - The 
Clears ammonia and 
pesticide treatment 

1.6 2.57 (1.85-1.4) 
=0.45 

(1.85-
1.4) 
=0.46 

(1.85-1.4) 
=0.45 

(1.85-1.4) 
=0.46 

Scheme aims to increase PDO for the Clifton 
Lane group licence by 2.57 Ml/d by provision of 
ammonia and pesticide treatment to allow 
pumping reintroduction of The Clears or 
pumping Buckland beyond operational guideline 
of 1.4 Ml/d.   
• The Clears has been capped off and therefore 
this option will not increase the DO from this 
source unless the borehole is reconnected and 
recommissioned. There is currently no option to 
do this.  The DO has not been assessed for this 
source for a number of WRMP cycles and 
therefore the potential DO is uncertain. 
• Abstraction from Buckland is currently 
constrained by water quality, believed to be 
ammonia.  If this constraint is removed through 
this option, the MDO and PDO will only increase 
by 0.45 Ml/d until the source is constrained by 
pump capacity (for both 1 in 200 and 1 in 500 
DO) d pump capacity.  
• Clifton Lane is constrained by DAWPL so this 
option will not increase capacity at this source.  
With the available information, the previous DO 
assessment is not realistic. A DO benefit of 
0.45 Ml/d has been applied assuming the benefit 
is obtained from Buckland only.  
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SES 
option 
code 

Option Name WRMP19 
ADO  

WRMP19 
PDO 

Revised 
MDO 
benefit 
1:200 

Revised 
PDO 
benefit 
1:200 

Revised 
MDO 
benefit 
1:500 

Revised 
PDO 
benefit 
1:500 

Reasoning / constraints revised 

N5 New Lower Mole 
Abstraction source 

17 17 17 3.4 17 3.4 Scheme is to identify a new abstraction source, 
either a groundwater source from the Chalk (or 
river terrace gravels) or a surface water source 
in the lower Mole (below Leatherhead). The 
option includes a pipeline to transfer water to 
Elmer WTW for treatment. The reported capacity 
at Elmer WTW is 84 Ml/d.   The 1 in 200 MDO of 
sources feeding Elmer is 62.32 Ml/d and the 
PDO is 80.61 Ml/d. This leaves a headroom at 
the WTW of 21.7 Ml/d and 3.4 Ml/d. However, it 
should be noted that there is a potential network 
constraint of 73 Ml/d which should be 
investigated.  If this is found to be true, the DO 
benefit of the schemed would be reduced unless 
the Elmer WTW & network is improved. 

The MDO is further limited by the water 
available in the catchment as indicated in CAMS 
to 17 Ml/d. 

N4 Leatherhead licence 
increase 

2 2 No 
change 

No 
change 

No 
change 

No 
change 

Option to increase the Leatherhead, Elmer, and 
Young Street licence by 2 Ml/d. This is feasible 
as the DO is licence constrained at 42 Ml/d 
through from a 1 in 2 drought to a 1 in 500. This 
group is treated at Elmer WTW which has a 
capacity of 84 Ml/d.  The combined DO of 
sources feeding Elmer is 62.32Ml/d MDO and 
80.6 Ml/d PDO, leaving a spare treatment 
capacity to accommodate the 2 Ml/d increase. 
However, as noted in N5, there may be network 
constraints at Elmer which need to be 
investigated. 
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SES 
option 
code 

Option Name WRMP19 
ADO  

WRMP19 
PDO 

Revised 
MDO 
benefit 
1:200 

Revised 
PDO 
benefit 
1:200 

Revised 
MDO 
benefit 
1:500 

Revised 
PDO 
benefit 
1:500 

Reasoning / constraints revised 

N6 New Middle Mole 
Abstraction source 

40 40 21.7 3.4 21.7 3.4 Scheme is to identify a new abstraction source, 
either a groundwater source from the Chalk (or 
river terrace gravels) or a surface water source 
in the lower Mole (below Leatherhead). The 
option includes a pipeline to transfer water to 
Elmer WTW for treatment.  The reported 
capacity at Elmer WTW is 84 Ml/d.   The 1 in 
200 MDO of sources feeding Elmer is 62.32 Ml/d 
and the PDO is 80.61 Ml/d. This leaves a 
headroom at the WTW of 21.7 Ml/d and 
3.4 Ml/d.  However, it should be noted that there 
is a potential network constraint of 73Ml/d which 
should be investigated. If this is found to be true, 
the DO benefit of the schemed would be 
reduced unless the Elmer WTW & network is 
improved. CAMS notes that the likely available 
water from this catchment is 40 Ml/d, therefore if 
the option was amended to include additional 
treatment further DO could potentially be 
realised. 
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SES 
option 
code 

Option Name WRMP19 
ADO  

WRMP19 
PDO 

Revised 
MDO 
benefit 
1:200 

Revised 
PDO 
benefit 
1:200 

Revised 
MDO 
benefit 
1:500 

Revised 
PDO 
benefit 
1:500 

Reasoning / constraints revised 

R22 Outwood lane 0.4 5 (5.79-
3.02) 
=2.77 

(5.97-
3.02) = 
2.96 

(5.68-
3.02) 
=2.66 

(5.85-
3.02) 
=2.83 

Option to increase output at Outwood Lane by 5 
Ml/d, from 3 to 8 Ml/d. The current DO is licence 
constrained at 3 Ml/d, and the next constraint is 
pump capacity at 5 Ml/d. Beyond this, the 
DAPWL limits MDO and PDO to 5.97 Ml/d (1 in 
500). Outwood Lane was test pumped at 8 Ml/d 
but the groundwater levels did not stabilise, so 
8 Ml/d target may not be sustainable. It is 
suggested that the option is revised to the 
potential yield (5.97 Ml/d) and the DO benefits 
assigned reflect this. It is however noted that 
there is limited data from which to generate the 
operational curve.  

R3 North Downs 
Unconfined Chalk AR 
(recharge at Eyhurst 
Park, Kingswood) 

0 5 No 
change 

No 
change 

No 
change 

No 
change 

Artificial recharge option. Aim to use un-utilised 
headroom from Leatherhead during winter for 
artificial recharge over a 5-month winter period 
upgradient.  Additional investigations required. 
Option may be mutually exclusive to other 
Leatherhead options such as R5 and N7.  

R4 North Downs LGS ASR 
(recharge at Eyhurst 
Park, Kingswood 

n/a 2.5 No 
change 

No 
change 

No 
change 

No 
change 

As with R3. 
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SES 
option 
code 

Option Name WRMP19 
ADO  

WRMP19 
PDO 

Revised 
MDO 
benefit 
1:200 

Revised 
PDO 
benefit 
1:200 

Revised 
MDO 
benefit 
1:500 

Revised 
PDO 
benefit 
1:500 

Reasoning / constraints revised 

R6 New borehole (Lower 
Greensand) - Chalk Pit 
Lane mains connection 

3.4 3.4 1.22 0 1.22 0 Option to connect and commission the Chalk Pit 
Lane borehole.  This source is already licenced 
at 3.5 Ml/d, but it is unknown what the actual 
borehole yield is.  The intention is that Chalk Pit 
Lane would connect to Godstone WTW.  
However, under the current DO assessment, 
this WTW is already at capacity 16 Ml/d and 
therefore the scheme would not provide any DO 
benefit.  The option does suggest a future link to 
Westwood WTW.  This WTW has a headroom of 
1.22 Ml/d at ADO and negligible PDO. The 
applied DO benefit assumes this connection is 
made. 

R7 Enhance borehole 
output (LGS) - water 
lane increase in pump 
capacity & pesticide 
treatment 

2.95 1.85 2.2 2.2 2.2 2.2 Option to increase ADO and PDO at Water Lane 
by increasing pump capacity, lowering pump 
cut-out, and installing additional treatment.  
MDO and PDO are both currently constrained by 
pump capacity to 2 Ml/d, but the Westwood 
group licence is close to maximum (6.78 Ml/d 
compared to a group licence of 6.85 Ml/d).  
Therefore, this option will not deliver additional 
DO unless combined with an increase in group 
licence.  
Assuming the group licence was increased, and 
the pump capacity constraint was removed, the 
next constraint is the apportioned Water Lane 
WTW capacity which is approximately 
equivalent to the potential yield (4.4-4.9 Ml/d). 
Therefore, there is a potential MDO/PDO benefit 
of 2.2 Ml/d. 
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SES 
option 
code 

Option Name WRMP19 
ADO  

WRMP19 
PDO 

Revised 
MDO 
benefit 
1:200 

Revised 
PDO 
benefit 
1:200 

Revised 
MDO 
benefit 
1:500 

Revised 
PDO 
benefit 
1:500 

Reasoning / constraints revised 

R9 30 Ml/d bulk supply 
from Thames Water 
(London WRZ) to 
SESW at Merton 

30 30 No 
change 

No 
change 

No 
change 

No 
change 

Pipeline (bulk transfer) option. Not constrained 
by GW DO. Mutually exclusive with R9, R10, 
R11 

R11 5 Ml/d bulk supply from 
Thames Water (London 
WRZ) to SESW at 
Merton (maximum 
existing capacity 
requiring no mains 
upgrade works) 

5 5 No 
change 

No 
change 

No 
change 

No 
change 

Pipeline (bulk transfer) option. Not constrained 
by GW DO. Mutually exclusive with R9, R10, 
R11. 

R14 5 Ml/d bulk supply from 
SEW RZ2 
(Maidenbower/Whitely 
Hill) to East Surrey 
WRZ (Outwood PS) 

5 5 No 
change 

No 
change 

No 
change 

No 
change 

Pipeline option. Mutually exclusive with R15. 

R23 Duckpit Wood 
replacement borehole 
(not Chalk Pit Lane) 

1.37 2.14 No 
change 

No 
change 

No 
change 

No 
change 

Replacement borehole for Duckpit Wood and 
Pains Hill. The DO benefit combines the DOs of 
Pains Hill (ADO 1.37 Ml/d, PDO 1.37 Ml/d) with 
Duckpit Wood (ADO 0 Ml/d, PDO 0.773 Ml/d). 
These DO numbers are from previous 
assessments, neither source currently being 
operational. These sources were disused due to 
water quality constraints; it is assumed the new 
borehole will not have the same issue and able 
to deliver the DO benefit. 

R24 Duckpit Wood 
hydrogen sulphide 
treatment 

0 0.77 No 
change 

No 
change 

No 
change 

No 
change 

Water treatment option. Would allow Duckpit 
Wood back into operation.  
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Level 2 Appendix C. Review of environmental screening of SES Water’s options undertaken by 
Mott MacDonald for WRSE 

 

No. Topic/ 
Assessment 

Option  
(if specified, if 
whole SRO 
leave blank) 

Key Issue Comment/clarification Has material 
impact on 
assessment? 

 Mott MacDonald Response Agreed action(s) from review 
meeting (04/03/2021) 

1 General   Overall 
assessment 

• In general, of the sample five options we have considered, we 
agree with the overall assessment.   
• We have noticed that the GW bodies are missing from the 
WFD assessments, which will be particularly important when a 
groundwater option is being assessed.   
• We also note that the natural capital (NC) / Biodiversity Net 
Gain (BNG) assessments have generally not been undertaken 
due to limited data; from the options selected, we agree that 
there would be a minimal change to overall score. However, for 
options such as pipelines, we would question whether this 
approach is appropriate. 
• The assessments appears to have used an older list of options 
(including options P1c and R28).  Note also that R4 option is to 
recharge water into the Lower Greensand (LGS) rather than the 
Chalk as suggested in the HRA. 

 n/a Please see comments below in relation to these points. 
Options list used is from the 4th Dec upload. 

 

Reviewed NC pipelines - assessment carried out prior to 
upload of WRSE transfer options so will be updated 

Pipeline routes NC/BNG 
assessments to be 
undertaken. 

 

P1c and R28 no longer 
included. Wording on R4 to be 
updated in HRA 

 

GW bodies to be covered in 
WFD Phase 2 assessment. 
GW bodies to be identified 
and stated for further 
assessment if required 

2 HRA R1 (raising 
Bough Beech) 

Incorrect 
assessment 

SSSI condition assessment - The condition assessment of 
Ashdown Forest SSSI slightly differs from that recorded on the 
Natural England website (accessed 02/02/2021: Favourable 
16.59%, Unfavourable - Recovering 78.42%, Unfavourable - 
Declining 4.99%).  However, no change expected to the 
conclusions. 

No Review and update as required. No change to 
assessment outcome. 

Condition assessment to be 
updated 

3 WFD R1 (raising 
Bough Beech) 

Incorrect 
assessment 

WFD - WFD assessment incorrectly populates rows 67 to 70.  
However, including these scores will not change the overall 
conclusion for the water body. 

No Row 48, 65 and 66 are the only activities assigned to this 
option: New or increased surface water abstraction 
licence. Modification of and presence of storage reservoir. 
The reservoir activities were assigned as the option is to 
modify the reservoir by raising the banks. Discuss if this is 
appropriate. 

No action required. 

4 NC/BNG R1 (raising 
Bough Beech) 

Incomplete 
assessment 

This option is screened out from the NC assessment due to lack 
of data.  Whilst we are unclear if this is valid reasoning, we 
would expect that even if NC was undertaken there would be 
minimal change. 

No Are SES able to provide a indicative footprint of the 
embankment raising so an assessment can be carried out 

Send list of options that 
require further GIS information 
to SES Water including this 
option 

5 SEA R1 (raising 
Bough Beech) 

Audit comment SEA - Data have been cross checked where possible, and 
application of the option to scoring criteria spot checked.  We 
agree with the assessment. 

No No action required No action required - 
assessment to be reviewed 
using updated GIS 

6 HRA   R3 (Unconfined 
chalk AR) 

Audit comment HRA - Data have been cross checked were possible.  We agree 
with the assessment. 

No No action required. No action required. 

7 WFD R3 (Unconfined 
chalk AR) 

Incomplete 
assessment 

WFD - The assessment does not include the WFD groundwater 
body (Dorking North Downs Chalk). We would expect this to 
have been identified as a sensitive water body.  The 
groundwater body should be included in the assessment and 
scored accordingly.  

Yes As part of the level 1 assessment, activities relating to 
groundwater have been included to capture where there is 
a potential impact on GW. 

Groundwater bodies are not explicitly included in the level 
1 assessments. Where a surface waterbody's maximum 
impact score is 2 or 3, a level 2 assessment will be 
triggered.  

See previous comment on 
WFD GW 
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No. Topic/ 
Assessment 

Option  
(if specified, if 
whole SRO 
leave blank) 

Key Issue Comment/clarification Has material 
impact on 
assessment? 

 Mott MacDonald Response Agreed action(s) from review 
meeting (04/03/2021) 

If the activities ongoing are also likely to impact 
groundwater, then the groundwater body should be 
included in the level 2 assessment. This is the list of 
activities where the GW body should be considered in the 
level 2 assessment: 

• Construction and presence of new below ground 
structures, within 500m of a sensitive groundwater feature 

• Construction of new cutting within 500m of a sensitive 
groundwater feature 

• New discharge of highly saline water to groundwater 

• Use of existing groundwater abstraction licences, within 
existing licence conditions but outside of the recent actual 
rates 

• Emergency or drought use of existing groundwater 
abstraction outside of licence conditions 

• New or increased groundwater abstraction 

I’ve created a summary of the options which I can send 
across which highlight which GW bodies would be 
included in the next stage. Also add into the cover sheet a 
comment highlighting the GW waterbodies 

8 SEA R3 (Unconfined 
chalk AR) 

Audit comment SEA - Data have been cross checked where possible, and 
application of the option to scoring criteria spot checked.  We 
agree with the assessment. 

No No action required No action required 

9 NC/BNG R3 (Unconfined 
chalk AR) 

Incomplete 
assessment 

This option is screened out from the NC assessment due to 
current available option information.  Whilst the exact location of 
the borehole is unspecified, a high-level NC assessment could 
be undertaken. However, we would expect that even if NC was 
undertaken there would be minimal change. 

No Are SES able to provide an indicative footprint of the 
embankment raising so an assessment can be carried out 

See previous comment on NC 
GIS locations 

10 SEA R21 (Bishopford 
road extension) 

Incomplete 
assessment 

SEA - There is no SEA enclosed for R21 (or the connected 
option R2). Incomplete assessment therefore unable to 
comment.  

Yes GIS location and option description do not appear to align Potentially wrong GIS layer or 
code & GIS confused. Needs 
to be reviewed.  

 

SES to provide new GIS & 
MM to updated assessment 
once received. 

11 WFD R21 (Bishopford 
road extension) 

Incomplete 
assessment 

WFD - The assessment does not include the WFD groundwater 
body (Dorking North Downs Chalk). We would expect this to 
have been identified as a sensitive water body.  The 
groundwater body should be included in the assessment and 
scored accordingly.  

Yes Same comment as number 7 See previous comment on 
WFD GW 

 

Check assessment against 
updated GIS 

12 HRA R21 (Bishopford 
road extension) 

Audit comment HRA - We agree with the conclusion of 'likely significant effect'.  No No action required Check assessment against 
updated GIS 

13 NC/BNG R21 (Bishopford 
road extension) 

Incomplete 
assessment 

This option is screened out from the NC assessment due to 
current available option information.  Whilst the exact location of 
the borehole is unspecified, a high-level NC assessment could 
be undertaken. However, we agree with the conclusion that if 
NC was undertaken there would be minimal change. 

No  Check assessment against 
updated GIS 
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No. Topic/ 
Assessment 

Option  
(if specified, if 
whole SRO 
leave blank) 

Key Issue Comment/clarification Has material 
impact on 
assessment? 

 Mott MacDonald Response Agreed action(s) from review 
meeting (04/03/2021) 

14 WFD R9 (Thames 
Water bulk 
supply) 

Incomplete 
assessment 

WFD - We believe there will be a number of water body 
crossings.  Similarly, the SEA notes that there will be main river 
crossings.  However, no water course crossings have been 
noted in the WFD assessment (rows 54 and 55).  However, this 
will not change the conclusion of the assessment. 
Whilst the option is not located on a WFD GWB, acknowledging 
this would demonstrate it has been considered. 

No Error in the assessment. This has also the case for R10 
and R11. The overall score has not changed but 
assessments have been edited capture the watercourse 
crossings. 

MM to update the assessment 
in line with comment  

 

Eliot to check who has 
ownership of these strategic 
transfer option and sign-off 

15 HRA R9 (Thames 
Water bulk 
supply) 

Audit comment HRA - Data have been cross checked where possible.  We 
agree with the assessment. 

No No action required No action required 

16 SEA R9 (Thames 
Water bulk 
supply) 

Audit comment SEA - Data have been cross checked where possible, and 
application of the option to scoring criteria spot checked.  We 
agree with the assessment. 

No No action required No action required 

17 NC/BNG R9 (Thames 
Water bulk 
supply) 

Audit comment NC - Given the setting of the option, it is understandable that a 
BNG and NC assessment has not been completed.  

No No action required No action required 

18 WFD R26 (Secombe 
Centre UV) 

Incomplete 
assessment 

WFD - Option is located on the boundary of the unconfined 
Chalk and is very proximal to the WFD groundwater body 
(Dorking North Downs Chalk). The groundwater body 
(groundwater quality) may be impacted by the construction of 
the scheme which should be assessed.  

Yes Same comment as number 7 See previous comment on 
WFD GW 

19 HRA R26 (Secombe 
Centre UV) 

Audit comment HRA - Data have been cross checked where possible.  We 
agree with the assessment. 

No No action required No action required 

20 SEA R26 (Secombe 
Centre UV) 

Incomplete 
assessment 

SEA - More detail in water section required:- Beverley Brook, 
identified as needing further consideration in the WFD 
assessment, has not been mentioned- There is no 
acknowledgement of the adjacent WFD GWB Dorking North 
Downs Chalk.  

No Review and add more detail to water objective, update 
scoring if required 

MM to add in extra detail to 
the assessment as identified 
in the comment. 

21 NC / BNG R26 (Secombe 
Centre UV) 

Incomplete 
assessment 

This option is screened out from the NC assessment due to 
current available option information.  Whilst we are unclear on 
the reasoning of this, we would expect that even if a NC 
assessment were to be undertaken there would be minimal 
change. 

No Are SES able to provide a indicative footprint of the option 
raising so an assessment can be carried out 

Send list of options that 
require further GIS information 
to SES Water including this 
option 
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Level 2 Appendix D. Feasible option 
summary details 

D.1.  New Lower Mole Abstraction source 
 

Option ID SES_SES_HI-GRW_ALL_ALL_n5 

ID Name N5 

Option name New Lower Mole Abstraction source 

Option description  Water availability as indicated in CAMS is below Leatherhead at least 50% of 
the time. The scheme is to identify a new source location for groundwater 
abstraction from the Chalk or surface water abstraction (or river terrace 
gravels).  

A pipeline would be required for treatment at Elmer WTW where there is 
existing capacity for treatment. Depending on land access, this can be as 
short a pipeline distance as possible, once down gradient of CAMS 
assessment point at Leatherhead. 

Option type Supply 

ADO increase at 1in500-yr 
(Ml/d) 

17 

PDO increase at 1in500-yr 
(Ml/d) 

3.4 

Lead-in time (yrs) 3 

Risks and uncertainties Water availability: 2019 surface water (and, by proxy, groundwater) 
availability suggests there is no water available at flows <Q30 and at flows 
>Q30, there is only 'restricted water available for licensing' e.g. from licence 
trading. However, a new groundwater licence in the confined Chalk may 
conceivably be considered as policy is that water is available where the 
aquifer pressure head is in the London Clay, and in order to protect 
infrastructure, the London Licensing Strategy encourages abstraction in these 
areas9. Based upon Figure 14 of the Management of the London Basin Chalk 
Aquifer Status Report (Environment Agency, 2018)9, it is believed that the 
pressure surface is within the London Clay underneath the Mole catchment. 
WFD RA status: Mole (Horley to Hersham) has 'Supports Good' hydrological 
regime at RA. Dorking North Downs Chalk is 'Good' quantitative at RA. There 
is no confined GW body so no WFD status for confined Chalk. 
WFD Risk (i.e. at FL abstraction): Dorking North Downs Chalk GW balance 
test is 'At Risk' under FL abstraction but as the confined Chalk has no official 
WFD status and GWLs are at level allowing abstraction, then the confined 
Chalk may be an option. Mole (Horley to Hersham) is ‘Compliant’ and ‘No 
Risk’ at FL (which appears contradictory with 2019 water availability 
classification).  
Viable option: Yes – Groundwater abstraction from the confined Chalk 
appears to be an option. Surface water abstraction is viable only if from 
licence trading and abstraction at flows >Q30.  

 

9 Environment Agency (2018) Management of the London Basin Chalk Aquifer Status Report  
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/735451/2018
_Final.pdf 
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Risk to drinking water 
quality  

Low - likely similar quality to that abstracted from existing Leatherhead source 

Dependencies Scheme mutually exclusive with N5 due to using the same spare capacity at 
Elmer WTW to treat additional water gained 

Option constraints The option includes a pipeline to transfer water to Elmer WTW for treatment.  
The reported capacity at Elmer WTW is 84 Ml/d. The 1 in 200 MDO of sources 
feeding Elmer is 62.32 Ml/d and the PDO is 80.61 Ml/d. This leaves a 
headroom at the WTW of 21.7 Ml/d and 3.4 Ml/d. However it should be noted 
that there is a potential network constraint of 73 Ml/d which should be 
investigated. If this is found to be true, the DO benefit of the schemed would 
be reduced unless the Elmer WTW & network is improved. 
The MDO is further limited by the water available in the catchment as 
indicated in CAMS to 17 Ml/d. 

Customers' support TBC if option selected prior to 2050 

Flexibility of the option to 
adapt to future uncertainty 

TBC if option selected prior to 2050 

Capex last year 3 

Opex start year  4 

Total base Capex (£) 3,800,000 

Max fixed Opex (£) 3,150 

Max variable Opex (£/Ml) 56 

Total Embodied Carbon 
(tCO2e) 

590 

WRMP Plan type - BVP  N/A 

WRMP Plan type - LCP N/A 

WRMP Plan type - LCP 
SWS Delay 

N/A 

WRMP Plan type - BESP  N/A 

SEA construction effects Positive 1 
Negative -37 

SEA residual construction 
effects  

Positive 1 
Negative -33 

BNG - Total Net unit 
change (habitat units) 

Further NC and BNG Assessment has been scoped out due to the current 
available option information. The option is unlikely to result in further potential 
impacts due to the construction of the new pipeline within existing roadways 
and the construction on previous developed land. Any additional impacts 
within the option Zone of Influence (ZoI) will be captured within the SEA, WFD 
& resilience assessments.  

BNG - Total Percentage 
change 

0 

HRA No Likely Significant Effects - The Natura 2000 (N2k) site is considered to be 
located at enough of a distance (1.2km) to not be at risk from physical and 
non-physical disturbance such as dust, noise or light pollution etc. N2k site is 
located upstream from the proposed option and so is unlikely to be at risk from 
potential water pollution as a result of the scheme.  
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Natural Capital assessment Further NC and BNG Assessment has been scoped out due to the current 
available option information. The option is unlikely to result in further potential 
impacts due to the construction of the new pipeline within existing roadways 
and the construction on previous developed land. Any additional impacts 
within the option ZoI will be captured within the SEA, WFD & resilience 
assessments.  

WFD - Max impact score 
per waterbody 

3 - GB106039017621:Mole (Horley to Hersham) 
1 - GB106039017610:Rye Brook at Ashtead 

 
Reproduced from Aecom (2018)10  

 

  

 

10 Aecom (2018) Water Supply – Constrained Options Appraisal, 60527524-540-Rev6 20180822 
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D.2. Raising of Bough Beech Reservoir 
 

Option ID SES_SES_HI-ROC_ALL_ALL_r1 

ID Name R1 

Option name Raising of Bough Beech reservoir 

Option description  The scheme is to raise the Bough Beech reservoir embankment 

Option type Supply 

ADO increase at 1in500-yr 
(Ml/d) 

11.5 

PDO increase at 1in500-yr 
(Ml/d) 

12.4 

Lead-in time (yrs) 10 

Risks and uncertainties This option doesn't change abstraction licence conditions, rather it provides 
more reservoir storage.  

WFD 'L2' further assessment acknowledges potential for 'significant 
(moderate) adverse effects' although there is a River Eden MRF in place 
within the abstraction licence that aims to protect river ecology.  

The previous WRMP14/WRMP19 DO benefit for this option was based on 
assessing the extra yield achievable from Bough Beech reservoir and was 
stated as an additional 5.5 Ml/d average yield increase, while the peak would 
be constrained by the downstream water treatment works. This was calculated 
using an Aquator model of the Bough Beech reservoir surface water source 
which excluded all of SES Water’s groundwater sources. For the dWRMP24, a 
combined surface water and groundwater conjunctive use model was 
developed to assess the DO benefit of increasing storage in the reservoir. The 
modelling indicated that the overall benefit to company-wide DO was greater 
than the 5.5 Ml/d previously determined for WRMP14/19 using the Bough 
Beech only Aquator model. The increase in MDO/PDO across the company 
was 8.8/9.1 Ml/d during a 1 in 200-year drought and 11.5/12.4 Ml/d during a 1 
in 500-year drought. These values were used in the WRSE investment model 
to determine suitable options for our WRMP24. 

Risk to drinking water 
quality  

Low - likely similar quality to that abstracted from existing reservoir source 

Dependencies None 

Option constraints Approvals 

Customers' support TBC if option selected prior to 2050 

Flexibility of the option to 
adapt to future uncertainty 

TBC if option selected prior to 2050 

Capex last year 10 

Opex start year  11 

Total base Capex (£) 16,000,000 

Max fixed Opex (£) 31,200 

Max variable Opex (£/Ml) 54 

Total Embodied Carbon 
(tCO2e) 

9,074 

WRMP Plan type - BVP  N/A 
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WRMP Plan type - LCP 2051 

WRMP Plan type - LCP 
SWS Delay 

2053 

WRMP Plan type - BESP  2053 

SEA construction effects Positive 1 
Negative -18 

SEA residual construction 
effects  

Positive 1 
Negative -17 

BNG - Total Net unit 
change (habitat units) 

Further NC and BNG Assessment has been scoped out due to the current 
available option information. The option has potential to generate impacts on 
NC and Ecosystem services however these cannot be confirmed due to the 
available option information. Any additional impacts within the option ZoI will 
be captured within the SEA, WFD & resilience assessments.  

BNG - Total Percentage 
change 

0 

HRA No Likely Significant Effects 

Natural Capital assessment Further NC and BNG Assessment has been scoped out due to the current 
available option information. The option has potential to generate impacts on 
NC and Ecosystem services however these cannot be confirmed due to the 
available option information. Any additional impacts within the option ZoI will 
be captured within the SEA, WFD & resilience assessments. 

WFD - Max impact score 
per waterbody 

3 - GB106040018160:Lower Eden 

North Downs Confined Chalk AR extension 1 (Bishopsford Road) 
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D.3. North Downs Confined Chalk AR extension 1 (Bishopsford Road) 
Option ID SES_SES_HI-GRW_ALL_ALL_r2 

ID Name R2 

Option name North Downs Confined Chalk AR extension 1 (Bishopsford Road).  

Option description  Bishopsford Rd borehole was drilled and constructed in 2008. This scheme 
connects the borehole into the Cheam WTW East Main at Goatbridge. The 
objective of the scheme is to increase the PDO of the licence group by 
allowing recovery of the artificially recharged volume at Hackbridge at a 
higher abstraction rate over a shorter period of time during the subsequent 
peak demand period. 

Option type Supply 

ADO increase at 1in500-yr 
(Ml/d) 

0 

PDO increase at 1in500-yr 
(Ml/d) 

5 

Lead-in time (yrs) 3 

Risks and uncertainties Requires test pumping of Bishopsford Road borehole and analysis of results 
together with Hackbridge AR scheme to prove abstraction rates can be 
achieved and prove DO benefit. A preliminary quantified assessment of 
capacity and environmental impact may be possible using the regional 
groundwater model. 

Risk to drinking water quality  Low - likely similar quality to that abstracted from existing source and existing 
treatment at Cheam WTW. 

Dependencies None 

Option constraints  

Customers' support TBC if option selected prior to 2050 

Flexibility of the option to 
adapt to future uncertainty 

TBC if option selected prior to 2050 

Capex last year 3 

Opex start year  4 

Total base Capex (£) 2,780,000 

Max fixed Opex (£) 10,900 

Max variable Opex (£/Ml) 55 

Total Embodied Carbon 
(tCO2e) 

304 

WRMP Plan type - BVP  N/A 

WRMP Plan type - LCP N/A 

WRMP Plan type - LCP 
SWS Delay 

N/A 

WRMP Plan type - BESP  N/A 

SEA construction effects TBC 

SEA residual construction 
effects  

TBC 
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BNG - Total Net unit change 
(habitat units) 

Further NC and BNG Assessment has been scoped out due to the current 
available option information. The option is unlikely to results in any potential 
impacts based on available information. Any additional impacts within the 
option ZoI will be captured within the SEA, WFD & resilience assessments.  

BNG - Total Percentage 
change 

0 

HRA Uncertain Effects - No potential effect pathways have been identified between 
the option and the N2k site. Construction of the new pipeline infrastructure for 
the option appears to be located within the footprint of existing roads within a 
highly urbanised area, therefore any risk of pollution from the construction is 
considered unlikely. Increased abstraction as a result of the scheme has the 
potential to impact on qualifying habitats. 

Natural Capital assessment Further NC and BNG Assessment has been scoped out due to the current 
available option information. The option is unlikely to results in any potential 
impacts based on available information. Any additional impacts within the 
option ZoI will be captured within the SEA, WFD & resilience assessments.  

WFD - Max impact score per 
waterbody 

3 - GB106039023460:Wandle (Croydon to Wandsworth) and the Graveney 
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D.4. 15 Ml/d bulk supply from Thames Water to SESW at Merton 
 

Option ID SES_SES_HI-TFR_LON_ALL_r10 

ID Name R10 

Option name 15 Ml/d bulk supply from Thames Water to SESW at Merton 

Option description  The scheme is a 15 Ml/d bulk transfer from Thames Water's London ring main 
into the north of SES Water's area at Merton.  

Option type Bulk transfer 

ADO increase at 1in500-yr 
(Ml/d) 

15 

PDO increase at 1in500-yr 
(Ml/d) 

15 

Lead-in time (yrs) 10 

Risks and uncertainties  

Risk to drinking water 
quality  

Medium - different type of disinfection in imported water 

Dependencies Mutually exclusive with the other two size variants of this option (R9, R11) 

Option constraints  

Customers' support TBC if option selected prior to 2050 

Flexibility of the option to 
adapt to future uncertainty 

TBC if option selected prior to 2050 

Capex last year 10 

Opex start year  11 

Total base Capex (£) 49,400,000 

Max fixed Opex (£) 159,000 

Max variable Opex (£/Ml) 908 

Total Embodied Carbon 
(tCO2e) 

2092 

WRMP Plan type - BVP  N/A 

WRMP Plan type - LCP N/A 

WRMP Plan type - LCP 
SWS Delay 

N/A 

WRMP Plan type - BESP  N/A 

SEA construction effects Positive 1 
Negative -19 

SEA residual construction 
effects  

Positive 1 
Negative -12 

BNG - Total Net unit 
change (habitat units) 

Further NC and BNG Assessment has been scoped out due to the current 
available option information. The option is unlikely to result in any further 
potential impacts due to the construction of the new pipeline within existing 
roadways and the construction on previous developed land. Any additional 
impacts within the option ZoI will be captured within the SEA, WFD & 
resilience assessments.  
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BNG - Total Percentage 
change 

0 

HRA No Likely Significant Effect - due to the distance between the option and N2k 
sites (2.5km/5.0km) it is considered unlikely for the N2k site to be at risk from 
physical damage or non-physical disturbance from construction or operation of 
the option. Considering the highly urbanised and modified landscape isolating 
the N2k site from the option, it is considered highly unlikely that the option will 
cause a significant effect on the qualifying species Stag beetle or its habitat of 
decaying timber. 

Natural Capital assessment Further NC and BNG Assessment has been scoped out due to the current 
available option information. The option is unlikely to result in any further 
potential impacts due to the construction of the new pipeline within existing 
roadways and the construction on previous developed land. Any additional 
impacts within the option ZoI will be captured within the SEA, WFD & 
resilience assessments. 

WFD - Max impact score 
per waterbody 

1 - GB106039023460:Wandle (Croydon to Wandsworth) and the Graveney 
1 - GB106039022850:Beverley Brook (Motspur Park to Thames) and Pyl 
Brook at West Barnes 
1 - GB106039017440:Hogsmill 
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D.5. North Downs Confined Chalk AR extension 2 (new borehole on 
SE side of Football Club) 

 

Option ID SES_SES_HI-GRW_ALL_ALL_r21 

ID Name R21 

Option name North Downs Confined Chalk AR extension 2 (new borehole on SE side of 
Football Club) 

Option description  The scheme comprises the drilling of another borehole approximately halfway 
between Goatbridge and Bishopsford Road boreholes.  

Option type Supply 

ADO increase at 1in500-yr 
(Ml/d) 

0 

PDO increase at 1in500-yr 
(Ml/d) 

5 

Lead-in time (yrs) 2 

Risks and uncertainties Land availability and unknown yield/water quality as requires new borehole. 

Risk to drinking water 
quality  

Medium – as the scheme requires a new borehole, the water quality is 
unproven. Although, as the borehole is within a confined aquifer, it is expected 
to have similar water quality to existing sources 

Dependencies None 

Option constraints 

 

Customers' support TBC if option selected prior to 2050 

Flexibility of the option to 
adapt to future uncertainty 

TBC if option selected prior to 2050 

Capex last year 2 

Opex start year  3 

Total base Capex (£) 2,220,000 

Max fixed Opex (£) 10,400 

Max variable Opex (£/Ml) 55 

Total Embodied Carbon 
(tCO2e) 

216 

WRMP Plan type - BVP  N/A 

WRMP Plan type - LCP N/A 

WRMP Plan type - LCP 
SWS Delay 

N/A 

WRMP Plan type - BESP  N/A 

SEA construction effects TBC 

SEA residual construction 
effects  

TBC 

BNG - Total Net unit 
change (habitat units) 

-3.49 

BNG - Total Percentage 
change 

-0.243 
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HRA Likely Significant Effect – The option footprint is unclear but appears to 
encompass N2k site. The site supports groundwater-dependent habitats which 
are at risk from increased abstraction from additional borehole drilling. 
Dependent on the footprint of the option, there is potential for both physical 
and non-physical effects to the N2k site from construction activities damaging 
habitat through loss, degradation, pollution etc. Any degradation to ground 
water quality and availability on site is likely to negatively effect the Annex I 
qualifying habitats and associated Annex II qualifying species, Bechstein's bat 
and Great crested newts.  

Natural Capital assessment The option will likely cause the temporary loss of stock during construction.  

WFD - Max impact score 
per waterbody 

2 - GB106039017621:Mole (Horley to Hersham) 
2 - GB106039017610:Rye Brook at Ashtead 
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D.6. Duckpit Wood replacement borehole 
 

Option ID SES_SES_HI-GRW_ALL_ALL_r23 

ID Name R23 

Option name Duckpit Wood replacement borehole 

Option description  The scheme involves the construction of a new Lower Greensand borehole to 
replace Duckpit Wood and Paines Hill spring licences.  

Option type Supply 

ADO increase at 1in500-yr 
(Ml/d) 

1.37 

PDO increase at 1in500-yr 
(Ml/d) 

2.14 

Lead-in time (yrs) 8 

Risks and uncertainties Land availability and unknown yield/water quality as requires new borehole. 
The SEA of the Duckpit Wood option includes reference to the landfill in close 
proximity to the site. This has been reflected both within the ‘Soil’ SEA topic 
(‘To Protect and enhance the functionality, quantity and quality of soils’) and 
the ‘Population and Human Health’ SEA topic (‘To maintain and enhance the 
health and wellbeing of the local community, including economic and social 
wellbeing’). Appropriate mitigation has been identified and presented within 
the SEA, including the need for further investigation. Pre and post mitigation 
scores are considered reflective of the risk. 

Risk to drinking water quality  High - unproven as new borehole  

Dependencies The option is mutually exclusive with R24. If R6 is implemented as well as 
R23, R6 requires its own 3.4 Ml/d independent licence.  

Option constraints 

 

Customers' support TBC if option selected prior to 2050 

Flexibility of the option to 
adapt to future uncertainty 

TBC if option selected prior to 2050 

Capex last year 8 

Opex start year  9 

Total base Capex (£) 5,150,000 

Max fixed Opex (£) 19,800 

Max variable Opex (£/Ml) 35 

Total Embodied Carbon 
(tCO2e) 

604 

WRMP Plan type - BVP  N/A 

WRMP Plan type - LCP 2068 

WRMP Plan type - LCP 
SWS Delay 

N/A 

WRMP Plan type - BESP  2068 

SEA construction effects Positive 3 
Negative -34 
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SEA residual construction 
effects  

Positive 3 
Negative -30 

BNG - Total Net unit change 
(habitat units) 

-3.21 

BNG - Total Percentage 
change 

-0.195 

HRA No Likely Significant Effects - No N2k sites within a significant distance (9km) 
of the scheme. No likely significant effects from the option construction or 
operation. 

Natural Capital assessment The option will likely cause the temporary loss of stock during construction.  

WFD - Max impact score per 
waterbody 

3 - GB106039017621:Mole (Horley to Hersham) 
3 - GB106040018630:Upper Eden  
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D.7. Outwood Lane 
 

Option ID SES_SES_HI-GRW_ALL_ALL_r22 

ID Name R22 

Option name Outwood Lane 

Option description  This scheme seeks an increase in daily licence from 3.02 Ml/d to 8 Ml/d and 
requires an equivalent increase in pump capacity. The hydraulic capacity of 
the source has been proved during previous test pumping, however, analysis 
has shown that during drought conditions (1 in 500 year event) the peak DO 
would be limited to 5.97 Ml/d. The increase in PDO associated with the 
scheme would be 2.96 Ml/d. 

Option type Supply 

ADO increase at 1in500-yr 
(Ml/d) 

2.66 

PDO increase at 1in500-yr 
(Ml/d) 

2.83 

Lead-in time (yrs) 1 

Risks and uncertainties Implementation of this option will slightly lower the groundwater levels in the 
unconfined Chalk aquifer in the vicinity of the abstraction. These groundwater 
heads ultimately drive the groundwater gradient that results in springflow 6 - 8 
km north at Waddon Ponds and Carshalton Ponds. As observed during 
historical pumping tests, due to the high transmissivities in the Chalk, 
particularly along the dry valleys, and the large distance to these ponds, any 
lowering of groundwater levels in the vicinity of the pond springs as result of 
this option is likely to be very small. However, it is acknowledged that these 
small groundwater level changes may result in changes to springflow rate 
and duration. The risk of reduced springflow adversely impacting on the 
ecological and amenity value of the River Wandle is partially mitigated by 
licence conditions preventing abstraction from certain sources (including this 
source) unless SES Water maintains a minimum residual flow from 
Carshalton Ponds by recirculating the river flow from the Beddington STW 
confluence. Previous WINEP and Drought Permit Environment Assessment 
investigations of SES Water's and Thames Water's existing abstractions 
closer to the ponds have demonstrated a complex surface water and 
groundwater interactions without a directly proportional impact on springflow. 
Improved insight into the impact of this option is likely to require groundwater 
modelling. The Environment Agency's London Basin Model has only just 
been updated with better calibration in the North Downs area and with the 
option not selected until 2049, SES Water proposes to undertake further 
investigation as part of future WINEP. 

Risk to drinking water quality  Low - existing source 

Dependencies None 

Option constraints 

 

Customers' support TBC if option selected prior to 2050 

Flexibility of the option to 
adapt to future uncertainty 

TBC if option selected prior to 2050 

Capex last year 1 

Opex start year  2 

Total base Capex (£) 696,00 
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Max fixed Opex (£) 2,400 

Max variable Opex (£/Ml) 33 

Total Embodied Carbon 
(tCO2e) 

20 

WRMP Plan type - BVP  2049 

WRMP Plan type - LCP 2050 

WRMP Plan type - LCP 
SWS Delay 

2052 

WRMP Plan type - BESP  2051 

SEA construction effects Positive 2 
Negative -10 

SEA residual construction 
effects  

Positive 2 
Negative -10 

BNG - Total Net unit change 
(habitat units) 

Further NC and BNG Assessment has been scoped out due to the current 
available option information. The option is unlikely to results in any potential 
impacts based on available information. Any additional impacts within the 
option ZoI will be captured within the SEA, WFD & resilience assessments.  

BNG - Total Percentage 
change 

0 

HRA No Likely Significant Effects - No effect pathways have been identified 
between the option and the N2k site qualifying species. No new infrastructure 
is required for the scheme and the scheme is unlikely to significantly affect 
groundwater availability to the ground-water dependent qualifying habitats on 
the N2k site considering the distance.  

Natural Capital assessment Further NC and BNG Assessment has been scoped out due to the current 
available option information. The option is unlikely to results in any potential 
impacts based on available information. Any additional impacts within the 
option ZoI will be captured within the SEA, WFD & resilience assessments.  

WFD - Max impact score per 
waterbody 

3 - GB106039023460:Wandle (Croydon to Wandsworth) and the Graveney 
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D.8. Duckpit Wood hydrogen sulphide treatment 
 

Option ID SES_SES_HI-ROC_ALL_ALL_r24 

ID Name R24 

Option name Duckpit Wood hydrogen sulphide treatment 

Option description  The scheme aims to provide hydrogen sulphide treatment to enable the 
Duckpit Wood source to come back into supply.  

Option type Supply 

ADO increase at 1in500-yr 
(Ml/d) 

0 

PDO increase at 1in500-yr 
(Ml/d) 

0.77 

Lead-in time (yrs) 3 

Risks and uncertainties Current hydrogen sulphide concentrations are unknown as the source has 
been out of service. Test pumping and characterisation of water quality 
trends would be required to determine viability of treatment. 
The SEA of the Duckpit Wood option includes reference to the landfill in close 
proximity to the site. This has been reflected both within the ‘Soil’ SEA topic 
(‘To Protect and enhance the functionality, quantity and quality of soils’) and 
the ‘Population and Human Health’ SEA topic (‘To maintain and enhance the 
health and wellbeing of the local community, including economic and social 
wellbeing’). Appropriate mitigation has been identified and presented within 
the SEA, including the need for further investigation. Pre and post mitigation 
scores are considered reflective of the risk. 

Risk to drinking water quality  High - extent of treatment not certain 

Dependencies The option is mutually exclusive with R23. 

Option constraints 

 

Customers' support TBC if option selected prior to 2050 

Flexibility of the option to 
adapt to future uncertainty 

TBC if option selected prior to 2050 

Capex last year 3 

Opex start year  4 

Total base Capex (£) 1,260,000 

Max fixed Opex (£) 24,000 

Max variable Opex (£/Ml) 35 

Total Embodied Carbon 
(tCO2e) 

186 

WRMP Plan type - BVP  N/A 

WRMP Plan type - LCP N/A 

WRMP Plan type - LCP 
SWS Delay 

N/A 

WRMP Plan type - BESP  N/A 

SEA construction effects Positive 3 
Negative -33 
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SEA residual construction 
effects  

Positive 3 
Negative -29 

BNG - Total Net unit change 
(habitat units) 

Further NC and BNG Assessment has been scoped out due to the current 
available option information. The option is unlikely to results in any potential 
impacts based on available information. Any additional impacts within the 
option ZoI will be captured within the SEA, WFD & resilience assessments.  

BNG - Total Percentage 
change 

0 

HRA No Likely Significant Effect - No N2k sites within a significant distance (9km) 
of the scheme. No likely significant effects from the option construction or 
operation. 

Natural Capital assessment Further NC and BNG Assessment has been scoped out due to the current 
available option information. The option is unlikely to results in any potential 
impacts based on available information. Any additional impacts within the 
option ZoI will be captured within the SEA, WFD & resilience assessments. 

WFD - Max impact score per 
waterbody 

0 - GB106040018640:Gibbs Brook 
0 - GB106040018630:Upper Eden 
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D.9. North Downs Unconfined Chalk AR (recharge at Eyhurst Park, 
Kingswood) 

 

Option ID SES_SES_HI-GRW_ALL_ALL_r3 

ID Name R3 

Option name North Downs Unconfined Chalk AR (recharge at Eyhurst Park, Kingswood) 

Option description  This scheme seeks to abstract groundwater from Leatherhead during 
groundwater highs and artificially recharge down into the unconfined chalk to 
support summer groundwater levels further north (i.e. Chipstead, Holly Lane, 
Woodmansterne, Smitham and Purley). It is expected that the recharge of the 
aquifer and resulting increase in peak period DO would be approximately 5 
Ml/d. 

Option type Supply 

ADO increase at 1in500-yr 
(Ml/d) 

0 

PDO increase at 1in500-yr 
(Ml/d) 

5 

Lead-in time (yrs) 12 

Risks and uncertainties Yield and water quality of an AR scheme is highly uncertain and requires 
multiple phases of cycle testing after construction to prove yield and water 
quality before treatment requirements can be determined and provided. 

Risk to drinking water quality  High - AR scheme water quality very uncertain until proven. 

Dependencies None 

Option constraints Needs construction and testing before DO benefit can be proven. 

Customers' support TBC if option selected prior to 2050 

Flexibility of the option to 
adapt to future uncertainty 

TBC if option selected prior to 2050 

Capex last year 12 

Opex start year  13 

Total base Capex (£) 22,100,000 

Max fixed Opex (£) 88,700 

Max variable Opex (£/Ml) 42 

Total Embodied Carbon 
(tCO2e) 

2461 

WRMP Plan type - BVP  N/A 

WRMP Plan type - LCP N/A 

WRMP Plan type - LCP 
SWS Delay 

N/A 

WRMP Plan type - BESP  N/A 

SEA construction effects Positive 6 
Negative -32 

SEA residual construction 
effects  

Positive 6 
Negative -31 
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BNG - Total Net unit change 
(habitat units) 

-48.56 

BNG - Total Percentage 
change 

-0.367 

HRA Likely Significant Effect – The scheme is likely to be located within or directly 
adjacent to the N2k site. Habitats within the site are groundwater-dependent 
and are therefore at risk from abstraction at the site. Increased fluctuations in 
the water-availability on the site are likely to have a detrimental impact on the 
qualifying habitats and the habitats supporting the qualifying species of the 
site. There is also a risk of direct habitat loss as a result of the construction of 
a new pumping station and transfer main within or directly adjacent to the 
N2k site. Construction activities are also likely to pose a risk of air, water, 
dust, water and light pollution to the site which may impact and disturb the 
qualifying habitats and species. 

Natural Capital assessment The option will likely cause the temporary loss of stock during construction.  

WFD - Max impact score per 
waterbody 

2 - GB106039017621:Mole (Horley to Hersham) 
2 - GB106039017440:Hogsmill 
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D.10. North Downs LGS ASR (recharge at Eyhurst Park, Kingswood) 
 

Option ID SES_SES_HI-GRW_ALL_ALL_r4 

ID Name R4 

Option name North Downs LGS ASR (recharge at Eyhurst Park, Kingswood) 

Option description  This scheme seeks to abstract groundwater from Leatherhead during 
groundwater highs and artificially recharge down into the unconfined chalk to 
support summer groundwater levels further north (i.e. Chipstead, Holly Lane, 
Woodmansterne, Smitham and Purley). It is expected that the recharge of the 
aquifer and resulting increase in peak period DO would be approximately 2.5 
Ml/d. 

Option type Supply 

ADO increase at 1in500-yr 
(Ml/d) 

0 

PDO increase at 1in500-yr 
(Ml/d) 

0.77 

Lead-in time (yrs) 12 

Risks and uncertainties Yield and water quality of an AR scheme is highly uncertain and requires 
multiple phases of cycle testing after construction to prove yield and water 
quality before treatment requirements can be determined and provided. 

Risk to drinking water quality  High - AR scheme water quality very uncertain until proven. 

Dependencies None 

Option constraints Needs construction and testing before DO benefit can be proven. 

Customers' support TBC if option selected prior to 2050 

Flexibility of the option to 
adapt to future uncertainty 

TBC if option selected prior to 2050 

Capex last year 12 

Opex start year  13 

Total base Capex (£) 23,700,000 

Max fixed Opex (£) 104,000 

Max variable Opex (£/Ml) 42 

Total Embodied Carbon 
(tCO2e) 

1900 

WRMP Plan type - BVP  N/A 

WRMP Plan type - LCP N/A 

WRMP Plan type - LCP 
SWS Delay 

N/A 

WRMP Plan type - BESP  N/A 

SEA construction effects Positive 1 
Negative -17 

SEA residual construction 
effects  

Positive 1 
Negative -16 
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BNG - Total Net unit change 
(habitat units) 

-97.99 

BNG - Total Percentage 
change 

-0.617 

HRA Likely Significant Effect - Scheme is likely to be located within or directly 
adjacent to the N2k site. Habitats within the site are groundwater-dependent 
and are therefore at risk from abstraction at the site. Increased fluctuations in 
the water-availability on the site are likely to have a detrimental impact on the 
qualifying habitats and the habitats supporting the qualifying species of the 
site. There is also a risk of direct habitat loss as a result of the construction of 
a new pumping station and transfer main within or directly adjacent to the 
N2k site. Construction activities are also likely to pose a risk of air, water, 
dust, water and light pollution to the site which may impact and disturb the 
qualifying habitats and species. 

Natural Capital assessment The option will likely cause the temporary loss of stock during construction.  

WFD - Max impact score per 
waterbody 

2 - GB106039017621:Mole (Horley to Hersham) 
2 - GB106039017440:Hogsmill 
1 - GB106039023460:Wandle (Croydon to Wandsworth) and the R.Gr 
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D.11. 5 Ml/d bulk supply from SEW RZ2 (Maidenbower/Whitely Hill) to 
Outwood PS 

 

Option ID SES_SES_HI-TFR_RZ2_ALL_r14 

ID Name R14 

Option name 5 Ml/d bulk supply from SEW RZ2 (Maidenbower/Whitely Hill) to Outwood PS 

Option description  The scheme is a 5 Ml/d bulk transfer from South East Water's (SEW's) RZ2 at 
Whitley Hill into SESW's WRZ at Outwood. 
The scheme would require a new treated water transfer main to transport 
water north to Outwood would be required, and a new softening plant at 
Outwood to soften the water prior to distribution throughout the SESW's 
WRZ. A pumping station would not be required as water can flow via gravity 
(the head drop is approximately -90m). This variant of the option is not 
mutually exclusive with the 10 Ml/d option, i.e. there could be in total a 15 
Ml/d transfer. 

Option type Bulk transfer 

ADO increase at 1in500-yr 
(Ml/d) 

5 

PDO increase at 1in500-yr 
(Ml/d) 

5 

Lead-in time (yrs) 5 

Risks and uncertainties  

Risk to drinking water quality  Medium - mixing of water from different water companies and WRZs. 

Dependencies None 

Option constraints 

 

Customers' support TBC if option selected prior to 2050 

Flexibility of the option to 
adapt to future uncertainty 

TBC if option selected prior to 2050 

Capex last year 5 

Opex start year  6 

Total base Capex (£) 14,600,000 

Max fixed Opex (£) 121,000 

Max variable Opex (£/Ml) 1353 

Total Embodied Carbon 
(tCO2e) 

1125 

WRMP Plan type - BVP  N/A 

WRMP Plan type - LCP N/A 

WRMP Plan type - LCP 
SWS Delay 

N/A 

WRMP Plan type - BESP  N/A 

SEA construction effects Positive 6 
Negative -32 
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SEA residual construction 
effects  

Positive 6 
Negative -31 

BNG - Total Net unit change 
(habitat units) 

-16.8 

BNG - Total Percentage 
change 

-0.192 

HRA No Likely Significant Effect - Due to the significant distance between the 
option (over 3 km) and the N2k site, and the localised nature of the 
construction, the site and its qualifying species and features are considered 
to not be at risk from the development. No additional extraction is required for 
the scheme and so water availability is not likely to be affected at the N2k 
site. 

Natural Capital assessment The option will likely cause the temporary and permanent loss of stock during 
construction.  

WFD – Max impact score 
per waterbody 

1 – GB107041018000:Shell Brook upstream of Ardingly Reservoir 
1 – GB107041012740:Cockhaise Brook 
1 – GB106040018070:Medway at Weir Wood 
1 – GB106040018660:Eden Brook 
1 – GB106040018340:Ray Brook 
1 – GB106039017520:Burstow Stream 
1 – GB106039017500:Tilgate Brook and Gatwick Stream at Crawley 
1 – GB106039017450:Stanford Brook 
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D.12. Enhance borehole output (Lower Greensand) – Water Lane 
increase in pump capacity & pesticide treatment 

 

Option ID SES_SES_HI-GRW_ALL_ALL_r7 

ID Name R7 

Option name Enhance borehole output (Lower Greensand) – Water Lane increase in pump 
capacity & pesticide treatment 

Option description  The scheme seeks to increase ADO and PDO by increasing pump capacity 
and lowering pump cut-out at Water lane groundwater source. The scheme 
aims to remove water quality constraint increasing ADO and PDO to potential 
yield of the borehole.  

Option type Supply 

ADO increase at 1in500-yr 
(Ml/d) 

2.2 

PDO increase at 1in500-yr 
(Ml/d) 

2.2 

Lead-in time (yrs) 3 

Risks and uncertainties  

Risk to drinking water quality  Medium – water quality known although may change in future 

Dependencies None 

Option constraints 

 

Customers’ support TBC if option selected prior to 2050 

Flexibility of the option to 
adapt to future uncertainty 

TBC if option selected prior to 2050 

Capex last year 3 

Opex start year  4 

Total base Capex (£) 1,820,000 

Max fixed Opex (£) 19,200 

Max variable Opex (£/Ml) 31 

Total Embodied Carbon 
(tCO2e) 

82 

WRMP Plan type - BVP  2062 

WRMP Plan type - LCP 2051 

WRMP Plan type - LCP 
SWS Delay 

2059 

WRMP Plan type - BESP  2055 

SEA construction effects Positive 2 
Negative -12 

SEA residual construction 
effects  

Positive 2 
Negative -12 
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BNG - Total Net unit change 
(habitat units) 

Further NC and BNG Assessment has been scoped out due to the option 
type and available option information. The option is not expected to generate 
any land use change or direct impacts on NC. Any additional impacts within 
the option ZoI will be captured within the SEA, WFD & resilience 
assessments. 

BNG - Total Percentage 
change 

0 

HRA No Likely Significant Effects - No N2k sites within a significant distance 
(14 km) of the scheme. No likely significant effects from the option 
construction or operation. 

Natural Capital assessment Further NC and BNG Assessment has been scoped out due to the option 
type and available option information. The option is not expected to generate 
any land use change or direct impacts on NC. Any additional impacts within 
the option ZoI will be captured within the SEA, WFD & resilience 
assessments. 

WFD - Max impact score per 
waterbody 

3 - GB106040018630:Upper Eden 
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D.13. Secombe Centre UV 
 

Option ID SES_SES_HI-LRE_ALL_ALL_r26 

ID Name R26 

Option name Secombe Centre UV 

Option description  This scheme provides UV treatment for the Secombe Centre groundwater 
source which is currently out of supply due to bacti detections on the raw 
water. Due to the limited footprint available at the Secombe Centre site, the 
UV treatment plant would be located at Cheam WTW on the 'East Main' 
which feeds water from Hackbridge, Goatbridge, Woodcote, Oaks, Langley 
Park, Sutton and Sutton Court Rd boreholes as well as Secombe Centre. 

Option type Supply 

ADO increase at 1in500-yr 
(Ml/d) 

2.07 

PDO increase at 1in500-yr 
(Ml/d) 

4.54 

Lead-in time (yrs) 3 

Risks and uncertainties  

Risk to drinking water quality  Low - disinfection solution. 

Dependencies None 

Option constraints 

 

Customers' support TBC if option selected prior to 2050 

Flexibility of the option to 
adapt to future uncertainty 

TBC if option selected prior to 2050 

Capex last year 3 

Opex start year  4 

Total base Capex (£) 1,800,000 

Max fixed Opex (£) 39,100 

Max variable Opex (£/Ml) 21 

Total Embodied Carbon 
(tCO2e) 

575 

WRMP Plan type - BVP  2055 

WRMP Plan type - LCP 2051 

WRMP Plan type - LCP 
SWS Delay 

2068 

WRMP Plan type - BESP  2051 

SEA construction effects Positive 2 
Negative -18 

SEA residual construction 
effects  

Positive 2 
Negative -11 

BNG - Total Net unit change 
(habitat units) 

Further NC and BNG Assessment has been scoped out due to the current 
available option information. Any additional impacts within the option ZoI will 
be captured within the SEA, WFD & resilience assessments.  



 
 

 

 

21/08/2023 
Atkins | WRSE Options Methodology Memo_option dossier update_v3.0 Page 62 of 68 
 

BNG - Total Percentage 
change 

0 

HRA No Likely Significant Effect - The option is considered to be located at enough 
of a distance (with no effect pathways identified) to be at risk of causing an 
effect on the N2k sites' qualifying species Stag beetle, or its associated 
habitat of decaying timber. 

Natural Capital assessment Further NC and BNG Assessment has been scoped out due to the current 
available option information. Any additional impacts within the option ZoI will 
be captured within the SEA, WFD & resilience assessments. 

WFD - Max impact score per 
waterbody 

0 - GB106039017450:Stanford Brook 
2 - GB106039017520:Burstow Stream 
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D.14. Upgrade WTW (Lower Greensand) - The Clears ammonia and 
pesticide treatment 

 

Option ID SES_SES_HI-ROC_ALL_ALL_r8 

ID Name R8 

Option name Upgrade WTW (Lower Greensand) - The Clears ammonia and pesticide 
treatment 

Option description  The scheme provides an upgrade to the Lower Greensands WTW. The 
Cliftons Lane Licence Group (Cliftons Lane, Buckland and The Clears) ADO 
is constrained by combination of DAPWL (Cliftons Lane) and water quality 
(Buckland) but is only 1.6 Ml/d short of licence based on difference between 
daily average licence and abstraction returns from 2010 2016, so there is 
little scope for a significant increase in ADO. 

Option type Supply 

ADO increase at 1in500-yr 
(Ml/d) 

0.45 

PDO increase at 1in500-yr 
(Ml/d) 

0.46 

Lead-in time (yrs) 3 

Risks and uncertainties  

Risk to drinking water quality  Medium – current water quality is known although this may change in future 

Dependencies None 

Option constraints 

 

Customers' support TBC if option selected prior to 2050 

Flexibility of the option to 
adapt to future uncertainty 

TBC if option selected prior to 2050 

Capex last year 3 

Opex start year  4 

Total base Capex (£) 2,430,000 

Max fixed Opex (£) 33,900 

Max variable Opex (£/Ml) 47  

Total Embodied Carbon 
(tCO2e) 

410 

WRMP Plan type - BVP  N/A 

WRMP Plan type - LCP 2073 

WRMP Plan type - LCP 
SWS Delay 

N/A 

WRMP Plan type - BESP  N/A 

SEA construction effects Positive 2 
Negative -25 

SEA residual construction 
effects  

Positive 2 
Negative -21 
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BNG - Total Net unit change 
(habitat units) 

Further NC and BNG Assessment has been scoped out due to the current 
available option information. Any additional impacts within the option ZoI will 
be captured within the SEA, WFD & resilience assessments.  

BNG - Total Percentage 
change 

0 

HRA Likely Significant Effect - The apparent works footprint encompasses a part of 
the SAC. If the footprint could be narrowed down to be more specific the risk 
of likely significant effects may be lower. 

Natural Capital assessment Further NC and BNG Assessment has been scoped out due to the current 
available option information. Any additional impacts within the option ZoI will 
be captured within the SEA, WFD & resilience assessments.  

WFD - Max impact score per 
waterbody 

2 - GB106039017621:Mole (Horley to Hersham) 
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D.15. 10 Ml/d bulk supply from SEW RZ2 (Maidenbower/Whitely Hill) to 
SES Water (Outwood PS) 

 

Option ID SES_SES_HI-TFR_RZ2_ALL_r15 

ID Name R15 

Option name 10 Ml/d bulk supply from SEW RZ2 (Maidenbower/Whitely Hill) to SES Water 
(Outwood PS) 

Option description  The scheme provides a 10 Ml/d bulk transfer from SEW RZ2 
(Maidenbower/Whitely Hill) to SES Water (Outwood PS).  

The scheme would require a new pumping station at Whitely Hill, a new 
treated water transfer main to transport water north to Outwood, and a new 
softening plant at Outwood to soften the water prior to distribution throughout 
the area. 

Option type Bulk transfer 

ADO increase at 1in500-yr 
(Ml/d) 

10 

PDO increase at 1in500-yr 
(Ml/d) 

10 

Lead-in time (yrs) 10 

Risks and uncertainties  

Risk to drinking water quality  Medium - mixing of water from different water companies and WRZs. 

Dependencies None 

Option constraints 

 

Customers' support TBC if option selected prior to 2050 

Flexibility of the option to 
adapt to future uncertainty 

TBC if option selected prior to 2050 

Capex last year 10 

Opex start year  11 

Total base Capex (£) 16,500,000 

Max fixed Opex (£) 140,000 

Max variable Opex (£/Ml) 1353 

Total Embodied Carbon 
(tCO2e) 

1426 

WRMP Plan type - BVP  N/A 

WRMP Plan type - LCP N/A 

WRMP Plan type - LCP 
SWS Delay 

N/A 

WRMP Plan type - BESP  N/A 

SEA construction effects Positive 1 
Negative -18 

SEA residual construction 
effects  

Positive 1 
Negative -17 
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BNG - Total Net unit change 
(habitat units) 

-16.8 

BNG - Total Percentage 
change 

-0.192 

HRA No Likely Significant Effect - Due to the significant distance between the 
option (over 3 km) and the N2k site, and the localised nature of the 
construction, the site and its qualifying species and features are considered 
to not be at risk from the development. No additional extraction is required for 
the scheme and so water availability is not likely to be affected at the N2K 
site. 

Natural Capital assessment The option will likely cause the temporary and permanent loss of stock during 
construction.  

WFD - Max impact score per 
waterbody 

1 - GB106039017440:Hogsmill 
1 - GB106039022850:Beverley Brook (Motspur Park to Thames) and Pyl 
Brook at West Barnes 
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D.16. 30 Ml/d bulk supply from Thames Water (London WRZ) to SESW 
at Merton 

 

Option ID SES_SES_HI-TFR_LON_ALL_r9 

ID Name R9 

Option name 30 Ml/d bulk supply from Thames Water (London WRZ) to SESW at Merton 

Option description  The scheme is a 30 Ml/d bulk transfer from Thames Water's London ring 
main into the north of SES Water's area at Merton.  

Option type Bulk transfer 

ADO increase at 1in500-yr 
(Ml/d) 

30 

PDO increase at 1in500-yr 
(Ml/d) 

30 

Lead-in time (yrs) 5 

Risks and uncertainties  

Risk to drinking water quality  Medium - different type of disinfection in imported water 

Dependencies Mutually exclusive with the other two size variants of this option (R10, R11) 

Option constraints 

 

Customers' support TBC if option selected prior to 2050 

Flexibility of the option to 
adapt to future uncertainty 

TBC if option selected prior to 2050 

Capex last year 5 

Opex start year  6 

Total base Capex (£) 53,600,000 

Max fixed Opex (£) 162,000 

Max variable Opex (£/Ml) 906 

Total Embodied Carbon 
(tCO2e) 

3047 

WRMP Plan type - BVP  N/A 

WRMP Plan type - LCP N/A 

WRMP Plan type - LCP 
SWS Delay 

N/A 

WRMP Plan type - BESP  N/A 

SEA construction effects Positive 1 
Negative -25 

SEA residual construction 
effects  

Positive 1 
Negative -14 

BNG - Total Net unit change 
(habitat units) 

Further NC and BNG Assessment has been scoped out due to the current 
available option information. The option is unlikely to result in further potential 
impacts due to the construction of the new pipeline within existing roadways 
and the construction on previous developed land. Any additional impacts 
within the option ZoI will be captured within the SEA, WFD & resilience 
assessments.  
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BNG - Total Percentage 
change 

0 

HRA No Likely Significant Effect - Due to the significant distance between the 
option and N2k site (2.5 km) it is considered unlikely for the N2k site to be at 
risk from physical damage or non-physical disturbance from construction or 
operation of the option. Considering the highly urbanised and modified 
landscape isolating the N2k site from the option, it is considered highly 
unlikely that the option will cause a significant effect on the qualifying species 
Stag beetle or its habitat of decaying timber. 

Natural Capital assessment Further NC and BNG Assessment has been scoped out due to the current 
available option information. The option is unlikely to result in further potential 
impacts due to the construction of the new pipeline within existing roadways 
and the construction on previous developed land. Any additional impacts 
within the option ZoI will be captured within the SEA, WFD & resilience 
assessments. 

WFD - Max impact score per 
waterbody 

1 - GB106039023460:Wandle (Croydon to Wandsworth) and the Graveney 
1 - GB106039022850:Beverley Brook (Motspur Park to Thames) and Pyl 
Brook at West Barnes 
1 - GB106039017440:Hogsmill 

 

 


